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Summary of Research Conducted 

Mississippi Department of Transportation State Study No. 214 consisted of the creation of a 

Draft Special Provision for contractor use of Automated Machine Guidance (utilizing Global 

Positioning Systems, GPS, as the machine positioning technology) on construction projects.  The 

draft specification was developed by facilitation of the project investigators under the guidance 

of the agency's Technology Advisory Committee (TAC) and with significant feedback from the 

industrial stakeholders in the Mississippi Department of Transportation (MDOT) construction 

programs.  Figure 1 displays the major tasks involved in the research project with general inputs 

and outputs from each function.  The Roman Numerals in the task boxes represent corresponding 

sections of this Final Report. 

 

 
Figure 1: Major Tasks and Work Flow of MDOT State Study No. 214. 

 

I. Literature Review 

A review of literature pertaining to Automated Machine Guidance (AMG) was conducted 

through internet and online database searches.  At the onset of the project, in 2008, much of the 

applicable information was contained in presentation materials which agencies and contractors 

developed for conferences and meetings.  Attendance at the Transportation Research Board 

(TRB) Annual Conferences resulted in identification of the national community of stakeholders 

and organizations interested in and concerned about AMG.     Some of the agency AMG 

specifications utilized in the Round Tables (workshops) were not published or available through 

the internet, and contacts made at TRB resulted in the discovery of their existence.  Agency 

AMG specifications utilized were as follows (see Appendix A): 

 California:  Non Standard Special Provision Draft for a Project. 

District 11, San Diego 

 Colorado: Pilot Project Special Provision. 

Revision Of Section 625 - Survey Control Of Grading By GPS Or RTS Methods. 

 Iowa:  Developmental Specifications For Global Positioning System Machine Control 

Grading, September 18, 2007. 

Section 01103, Standard Specification Series 2001 

 New York: Changes to Standard Specifications 



Section 105-10, Survey and Stakeout 

Section 625, Survey Operations, ROW Markers, and Permanent Survey Markers 

Section 625-3, Construction Details 

 Wisconsin: Specification for 2008 Pilot Project 

Section 650.3.3 Subgrade 

Section 650.4 Measurement 

 

II.  Progress Meetings with TAC 

Progress and Planning meetings with the MDOT State Study No. 214 TAC took place on the 

following dates: 

November 17, 2008 MDOT Headquarters, Jackson, MS 

February 20, 2009 MDOT Headquarters, Jackson, MS 

March 6, 2009  MDOT Headquarters, Jackson, MS 

June 5, 2009  MDOT Headquarters, Jackson, MS 

August 12, 2009 MDOT Headquarters, Jackson, MS 

March 25, 2010 MDOT Headquarters, Jackson, MS 

 

III.  TAC Online Survey 

The Technical Advisory Committee was surveyed on their opinions regarding various content of 

the draft special provision language which constituted the basis of discussion for Round Table 1.  

The survey questions can be viewed in Appendix B. 

 

IV.  Workshop with TAC (Round Table 1) 

Round Table I:  October 15, 2009 Thad Cochran Center, The University of Southern 

Mississippi 

 

V.  Workshop with Industry (Round Table 2) 

Round Table II: December 10, 2009 Thad Cochran Center, The University of Southern 

Mississippi 

 

This event was held to gain feedback from Automated Machine Grading (AMG) stakeholders on 

a draft Special Provision developed by the project Investigators and Technology Advisory 

Committee (TAC) in Round Table 1.  A total of 53 persons participated in the full day event with 

representations from MDOT, Mississippi construction contractors, construction equipment 

vendors, and AMG software vendors. 

 

The intention of the roundtable was to invite feedback from MDOT contract stakeholders 

interested in utilizing AMG technology on construction projects.  An initial list of AMG agency 



personnel, construction contractors, construction equipment vendors, and AMG software and 

hardware vendors was developed.  Email invitations were sent to the contacts of the list with a 

link to a website created for registration of the workshop participants.  Two industrial 

professional associations where contacted to advertise the workshop date and provide a link to 

the registration website: The Mississippi Roadbuilders Association, and the Mississippi Asphalt 

Paving Association.  Once the participants registered for the workshop, they were sent logistical 

information regarding attendance at The Thad Cochran Center of The University of Southern 

Mississippi. 

 

The Investigators created four groups out of the registered attendees.  The groups were chosen in 

an attempt to diversify the roster between stakeholder interests (agency, contractor, and vendor 

personnel).  The intent was to spur discussion of possible competing interests and diverse points 

of view within each team in regards to the draft specification future Special Provision).   Each 

team at the workshop was given its own space in the room with a set of tables and chairs 

arranged in a square.  Each group was also provided a computer with a standard comment form 

to record feedback on the specification (fields included ‗Issue‘ and ‗Proposed Remedy‘).  The 

facilitators (Investigators) displayed and explained the specification to the group section by 

section.  After an overall introduction and explanation of the draft specification by the 

facilitators, the break-out groups were tasked with discussing each section amongst themselves 

and recording any issues and proposed remedies concerning that section on the team‘s comment 

form.  To record the discussion a computer ‗scribe‘ was designated by each group.  There were 

three such break-out sessions corresponding to the sections of the specification.  The team 

‗scribes‘ then submitted the comment forms to the facilitators via flash drives and the forms were 

printed on 36inch x 24inch paper and taped to the meeting rooms walls.  In the final session of 

the workshop, a designated spokesperson for each break-out team presented their team‘s issues 

and remedies to the group as a whole (with limited but robust discussion).  All participants were 

given ten ‗dot stickers‘ and instructed to vote for the most important issues in their opinion by 

placing the stickers on the wall paper comment forms.   

 

The results of the workshop session can be seen in Appendix C. A summarization of stakeholder 

concerns and issues are shown in the following three tables.  The facilitators (project 

investigators) of the workshop categorized the stakeholder feedback into the following subject 

areas: 

 

Data Format of EED:  This tag represents issues pertaining to Electronic Engineered Data  

 (EED) and digital file formats involved with AMG data exchange between 

agency and contractor.  This data includes all types of capital project 

related engineering data which is used for the defining, developing, 

designing, documenting, spatially locating, constructing, and historical 

recording on a MSDOT Capital Project.  This includes Documents and 



Publications, Geospatial Data, Digital Terrain Models, and Graphics 

Information. 

  

Sharing Equipment (Rovers):   

  This tag represents issues pertaining to the sharing of equipment between  

  agency and contractor, typically GPS receivers (rovers) for checking 

 location/position accuracy. 

  

Specification Language:    

This tag represents issues pertaining to terminology, word, reference, and 

phrase usage of the specification language. 

 

Duties-Risks:    This tag represents issues pertaining to risks and duties associated with the 

 AMG specification.  

 

QA/QC:    This tag represents issues pertaining to quality assurance and quality  

  control in reference to the specification and AMG process in general.  

 

Process Sequence:   This tag represents issues pertaining to the sequencing of the stakeholder  

  tasks, duties, and responsibilities associated with the scope of the  

  specification.  

 

Training:    This tag represents issues pertaining to training and competencies  

  associated with AMG and the draft specification. 

 

 

Subject Area Stakeholder Issues Submitted 

QA/QC 14 31% 

Duties-Risks 9 20% 

Data Format of EED 6 13% 

Specification Language 5 11% 

Sharing Equipment (Rovers) 4 9% 

Training 4 9% 

Process Sequence 3 7% 
Table 1: Round Table 2 Issues Submitted by Stakeholder Groups 

An 'issue' was a concern identified by groups in the workshop having to do with the draft special 

provision that was presented or anything specific to the AMG project delivery process.  When 

the groups identified an issue, they were also tasked with identification of a remedy.  Issues and 

remedies proposed by all the workshop groups can be viewed in the appendix.  As can be seen in 

Table 1, quality assurance and quality control (QA/QC) issues had the most submissions, 



followed by duties of the stakeholders (in the AMG process).  These two areas of concern 

constituted over half of all the stakeholder issues. 

 

Subject Area Stakeholder Votes Submitted 

QA/QC 152 30% 

Data Format of EED 107 21% 

Sharing Equipment (Rovers) 91 18% 

Process Sequence 65 13% 

Duties-Risks 46 9% 

Training 30 6% 

Specification Language 18 4% 
Table 2: Round Table 2 Votes Cast by Issue Subject Area 

Table 2 represents the value of concern to the stakeholders in the workshop to the submitted 

issues and remedies.  When the Table 1 data was presented to the entire group, each individual 

had the same number of votes to express importance of the issue/remedy.  As can be seen in the 

table, the most important concerns where contained in the subject areas of quality 

assurance/quality control and the use and exchange of Electronic Engineered Data (EED).  In 

this table, these two subject areas of the AMG process constituted approximately half of all the 

major concerns of stakeholders. 

 

Table 3 expands the stakeholder priorities of Table 2 into detail showing the ten issues garnering 

the highest number of votes.  The issue receiving the most votes was when (sequentially) in the 

AMG process that MDOT was planning to share EED with contractors (either before or after the 

bidding stage). 

 

Topic Section ISSUE REMEDY VOTES 

Process Sequence 
Timing of providing this 

information. (EED) 
Allow at PREBID 42 

Duties/Risk 

Sharing Equipment 

Final Inspection—Who verifies 

the correctness of the model?  

How do we know if DTM is 

good?  Specify whether 

contractor must provide MDOT 

with a Rover on demand or 

entire project. 

MDOT should have its own 

equipment for checks.  Inspection 

should be done by an independent 

method. 

37 

Data Format for EED 

MDOT uses Geopak and would 

need to import DTM into it, or 

contractor would export to .dgn 

file.  How do we handle version 

changes of 

MicroStation/Geopak? 

Land XML files seem to work best 

for contractors, and maybe we 

shouldn‘t limit file format to .dgn. 

36 

Data Format for EED 

Section 5. there is a file format 

available that will combine 

much of the information or files 

Propose that MDOT consider 

generating a Land XML file and 

make that information available. 

33 



Table 3: Round Table 2 Issues and Remedies Receiving Top Ten Votes 

 

 

VI.  Draft AMG Special Provision 

See Appendix D for the final submitted Draft AMG Special Provision.  The Round Table 2 

stakeholder feedback was presented to the Technical Advisory Committee in the form of an 

listed in this section 

Sharing Equipment 

Contractor shall provide 

Engineer with equipment to be 

returned at end. 

Contractor to keep equipment and 

make it available upon request for 

use. Equipment may have to have 

operator since many variable 

systems could be used. 

Equipment/Operator will keep 

equipment. 

30 

Data Format for EED 

Upgrade of software that may 

not be available to Contractor 

before MDOT has it. 

Possibly send out in format that 

everyone can use like xml, dwg, txt.  

Non Proprietary  Also give COGO, 

existing cross section, design cross 

section, subbase cross section. 

26 

QA/QC 

Quality Assurance 

Quality Control 

Control and Calibration 

In the front end MDOT and the 

contractor(s) agree on accurate, 

visible, and accessible benchmarks.  

There should be a calibration report 

showing what is out of tolerance, 

what‘s good etc.  Some contractors 

feel that DOT should specify 

secondary controls.  There should be 

a statewide standard for all to 

follow. 

24 

QA/QC 

Quality Assurance 

Quality Control 

What about contractors who do 

not have AMG expertise?  

Smaller contractors will not get 

as much practice, therefore may 

not gain experience. 

Specify test sections at first, then 

when contractors gain experience, 

they can use prior experience to 

show qualifications.  There must be 

checks on regular intervals or 

phases. 

24 

QA/QC 

Quality Assurance 

Quality Control 

Need to require the contractor 

to perform a test section in 

order to demonstrate his ability 

and the system's ability to meet 

the project requirements 

Specify a test section (field trial) 23 

Training 

Section 3, No. 2 - Experience 

of automated systems – need 

experienced personnel on 

project with previous 

experience in automated 

systems. 

Consider quantifying related 

experience and/or formal training in 

automated machine control. 

18 



interim report:  'Report of Findings for Stakeholder Round Table 2', dated February 16, 2010.  

This report was used as the basis for finalizing the draft special provision with the TAC in a 

meeting held at the Mississippi Department of Transportation in Jackson, MS on March 25, 

2010. 

 

VII.  Suggested GPS-AMG Guidance Specification Implementation Plan 

Based upon the research conducted on this project, the MDOT implementation plan and 

recommendations for automated machine guidance encompasses five main areas: 

 

A. MDOT Pre-Construction Processes and Capabilities 

B. MDOT AMG Procedures with Draft Special Provision 

C. Transfer of Electronic Engineered Data (EED) 

D. Quality Assurance and Control of AMG Field Operations 

E. Barriers to Implementation 

 

This report utilizes the Integrated Definition 0 (IDEF0) flowcharting method as a basis of the 

work flow process diagrams. In some instances the Control and Mechanism arrows are omitted 

and the Task/Function boxes will have various text and numerical identifiers.  IDEF 

methodology is a suite or family of methods that is capable of modeling activities, functions, 

information and processes of an enterprise and its business areas.  An example of IDEF0 

flowcharting can be seen in Figure 2.   

 

• For IDEF0 diagramming purposes in this study, a function will be defined as primary 

tasks performed by the functional units or an activity that transforms inputs into outputs. 

• Input is defined as information (data) that is required to perform a function. 

• A Control is a condition or circumstance that constrains a functional activity (when used). 

• A Mechanism is person, machine, or software application that performs a functional 

activity (when used). 

• An output is the product of a Function and possibly the input to a successive function. 



 
Figure 2: IDEF0 Flowcharting Legend 

 

A. MDOT Pre-Construction Processes and Capabilities 

A Digital Terrain Model (DTM) is required for automated machine guidance (AMG) and can be 

defined as ‗a three-dimensional topographic surface, typically consisting of a triangulated 

irregular network (TIN) connecting spot elevations and vertices of break lines chosen to 

represent the terrain.  An original ground DTM represents the undisturbed ground surface prior 

to construction. A design DTM represents any of a number of surfaces proposed by a design 

(e.g., sub grade, base course, finished pavement). An as-built DTM represents any of a number 

of designed surfaces as they were actually constructed.‘(Vonderohe, 2009)  

 

Figure 3 represents the sequential tasks and required inputs and outputs of Electronic Engineered 

Data for the creation of a project specific DTM.   

 

 
Figure 3: DTM Processes (Mark Taylor, 2010) 

 

 

The diagram is drawn in the context of a transportation agency, but the process is similar for 

construction contractors.  Contractors which utilize AMG must supply a Triangulated Irregular 

Network model, or TIN model (see Appendix E), to their machines so that positioning 



technologies (such as GPS) can orientate the machine end-effector (blade or bucket cutting edges 

for example) in the model (the model is georeferenced to the physical world).  The creation of a 

TIN model is currently accomplished by one of the following methodologies: 

 

1-The model is created from ‗scratch‘, reverse engineering 2-dimensional drawings (paper plans) 

for creation of the 3-dimensional TIN model (DTM) utilizing specialized software applications. 

 

2-The model is created with EED from the designer.  In the case of MDOT, the EED to be 

shared is listed in the final section of the special provision: 

 Project Control - (Microstation DGN file and ASCII file) 

 Existing Topographic Data  - (Microstation DGN file(s)) 

 Preliminary Surveyed Ground Surface - (GeoPak TIN) (If available) 

 Horizontal and Vertical alignment information - (GeoPak GPK file and/or Microstation 

DGN file(s))  

 2d Design line work (Edge of Pavement, Shoulder, etc.) - (Microstation DGN file(s)) 

 Cross sections - (Microstation DGN file(s), GeoPak format) 

 Superelevation - (Microstation DGN file(s), GeoPak format) 

 Form Grades - (Microstation DGN file(s)) 

 Design Drainage - (Microstation DGN file(s)) 

 

Contractors with experience in AMG spend a considerable amount of time confirming that their 

DTM is in conformance with the project‘s ‗official‘ drawings as a best practice.  This quality 

assurance measure holds true for either of the methods stated and is the basis for arguably one of 

AMG‘s greatest benefits to MDOT and the taxpayers of Mississippi—for it is in this quality 

assurance/conformity assurance that the greatest amount of communication between owner and 

contractor occur regarding the design intent for the project.  This communication acts as a 

constructability review for both of the parties and is reported to have revealed the identification 

of design errors and interpretations well in advance of construction field operations, therefore 

decreasing the occurrence of rework (uncompensated correction of work in place) and change 

orders or claims (compensated correction of work in place due to design errors).   

 

DTMs utilized by the contractors for enablement of AMG will still require data manipulation and 

conformance review to the contractual design intent, even when EED is supplied from designers 

and surveyors (Planning and Design Functions).  The level of detail required in a DTM for 

machine guidance often exceeds that which is required for the project drawings.  The DTM used 

for machine guidance should be considered equivalent to working drawings.  Section 105.02 of 

the Mississippi Standard Specifications for Road and Bridge Construction, 2004 Edition, states: 

 

‗The plans will be supplemented by working drawings as necessary to adequately control 

the work. Working drawings shall be furnished by the Contractor as required for the 

completion of the work. Except where otherwise specified, working drawings shall be 

approved by the Engineer but such approval will not relieve the Contractor of any 



responsibility. Working drawings shall not be considered as plan changes and any 

conflicts on working drawings, whether approved or not, shall not supersede the 

requirements of the original plans and specifications.‘ 

 

If the DTMs to be used for machine guidance are treated as working drawings (requiring 

submittal, review, and acceptance), then determination of the design intent will be verified by the 

agency.    If required, the surveyors and designers can be involved in the review and acceptance.  

This should be considered a positive opportunity as it initiates the communication process 

required for constructability review and the avoidance of unintentional results in the field.   

The MDOT Draft AMG Special Provision includes a disclaimer clause limiting liability for the 

accuracy of the EED shared with the contractor.  Many state agencies are requiring liability 

waivers to be signed by the contractor before the exchange of EED occurs.  MDOT should refer 

to legal counsel in consideration of such a practice.  The Minnesota Department of 

Transportation utilizes the following disclaimer clause: 

 

‗Mn/DOT believes the electronic data it will provide is accurate, but does not guarantee 

it. The documents originally provided with the Contract remain the basis of the Contract, 

and the electronic data being provided is for informational use only in order to assist the 

Contractor with the use of machine control. Therefore, if use of this data causes an error, 

any costs to the Contractor in time or money to make corrections as a result of this error 

will not be considered extra work‘.(Dillingham, Jensen, & Schulist, 2007) 

 

It is not yet known if accuracy of shared EED equates to the accuracy of the DTM as far as 

courts or arbiters in the United States are concerned.  For example, the shared EED may be 

accurate as far as design intent, but the DTM utilized for machine control could contain errors.  

Section 4.B.3 of the special provision clearly states that such a situation is not compensable by 

MDOT.  It may take some period of time before there is legal precedent on issues pertaining to 

design liability (implied design warranty precedent in D-B-B project delivery).  Because of this 

lack of legal definition by the courts, there is a ‗grey area‘ in relation to the liabilities involved in 

AMG processes.  For these reasons, it is of paramount importance for the DTM which is to be 

used for AMG be reviewed by the agency and checked for both conformances to the design as 

well as constructability (Section 3.10 of the MDOT AMG Draft Special Provision). 

 

Some states are legislating that only professionally licensed surveyors or engineers (or those in 

their ‗responsible charge‘) can create the DTMs to be utilized for machine guidance.  In as far as 

such legislation has the purpose of ensuring conformance and competence, it would appear to the 

author that the working drawing submittal process is intended to achieve the same result.  It is 

also currently not known if these professionals have the competency or experience to produce 

DTMs for machine guidance as these are separate skills currently learned through experience and 

training which is only now emerging in academia and continuing education. 

 



Electronic Engineered Data (EED), in the civil construction domain, will be defined as data 

required for creation of a Digital Terrain Model, or a three dimensional representation (surface 

model) of what is intended to be constructed.  This data includes all types of capital project 

related engineering data which is used for the defining, developing, designing, documenting, 

spatially locating, constructing, and historical recording on MDOT Capital Projects (including 

Documents and Publications, Geospatial Data, Digital Terrain Models, and Graphics 

Information).(AGC/DOT Subcommittee on Emerging Technologies, 2008) 

 

A high-level process diagram for automated machine guidance (AMG) is shown in Figure 4, 

where the process function A1, Design Model Creation represents a three-dimensional, digital 

design file.  In theory and capability (but not in common practice according to our research), 

process functions A3 and A0 can be connected with input and output lines forming an iterative 

process of as-built project data utilized for new or retrofit projects and other agency applications 

such as Geographical Information Systems (GIS). 

 

 
Figure 4: General Automated Machine Guidance Process (Hannon, 2008) 

Figure 4 displays Mechanisms consisting of distinct agency functions (as opposed to 'divisions' 

which vary across different transportation agencies).  The Agency Functions (Functional Areas) 

are defined as follows: 

 

Agency Planning Function:  primarily responsible for project initiation and feasibility study as 

well as collecting data for the design functional area for decision making. 

 

Agency Procurement Function:  responsible for advertising and awarding the construction 

contracts to outside construction contractors, including all documents and processes required by 

applicable statutory regulations. 

 

Agency Construction Function:  responsible for managing the physical construction of the 

facility in the field, documenting work progress, monitoring project quality and safety, and 

processing change orders and contractor payment requests. 

 

In regards to MDOT, some of the divisions perform multiple functional processes in construction 

project delivery and of the District Offices are responsible for multiple functions.  For the 

purposes of this report, the emphasis is on the Planning and Construction Functions, as the 



Design Function was removed from consideration of this study by addendum to the scope.  

Figure 5 represents the MDOT Divisions encompassing the scope of this project. 

 
 
Figure 5:  MDOT Divisions 

Existing MDOT procedures where documented from investigator interviews of the TAC 

members both internal and external to the progress meetings listed in Section II.  Figure 6 

illustrates existing discovered pre-construction work flow processes.  Currently, the AMG 

process for contractors begins after function P3.  Digital Terrain Models (DTMs) are created 

from the paper two dimensional drawings issued for bidding and construction contracts.  As the 

AMG adoption rate by contractors has grown in the last few years, MDOT has shared EED with 

contractors which request it (in order to develop their own project DTM for machine guidance). 

 

 
Figure 6: MDOT Existing Pre-Construction Work Flow/Data Flow Processes 



B. MDOT AMG Procedures with Draft Special Provision 

 
Figure 7: MDOT Work Flow Process Utilizing AMG Special Provision 

Figure 7 displays AMG processes contained in the MDOT Draft AMG Special Provision.  The 

process functions or tasks are labeled in the lower left with an alpha-numeric designation by 

which they are described below.  Instead of an IDEF0 mechanism arrow, the Functional Area 

responsible for the function is listed below the box. 

 

E1-Project Terrain Survey:  This task consists of collection and documentation of original 

ground surface information and data.  This data includes location, traffic, environmental, and 

survey data.  The survey data output by this task contains positional data on terrain surfaces and 

features, alignment geometry utilized for primary survey control and documentation of existing 

utility/infrastructure locations.  The data is collected via aerial (photogrammetric) or ground 

(Total Station Collectors) MDOT services.  The ground services are aided by a statewide 

network of Continuously Operating reference Stations (CORS) and Real-Time Kinematic 

Geographical Positioning Systems (RTK GPS).  The outputs of this task become the inputs of the 

Project Design task (E2). 

Involved Agency Functional Roles: Surveyor, Engineer 

Functional Role Competencies: Surveying (RLS), RTK GPS, photogrammetry, Total Station collectors 

MDOT AMG Draft Special Provision Reference: N/A 

 

E2-Project Design: This very broad task encompasses scope determination of the planned project 

(facility), decision analysis of possible alternatives, and production of construction (contract) 

plans and working drawings.  Currently at MDOT, the design intent from this task output is 

communicated with the construction contractors via two-dimensional paper plan drawings which 



are considered the official and original contract documents along with the specifications, for 

adequately controlling the work.   

Involved Agency Functional Roles: Design Engineer 

Functional Role Competencies: Engineering (PE) 

MDOT AMG Draft Special Provision Reference: N/A 

 

E3-Contract Document Creation:  This task involves the creation and assignment of standard, 

supplemental, and standard specifications to the project scope, generation of bid items and 

quantities for the Notice to Bidders, proposal, and contract. 

Involved Agency Functional Roles: Contract Administrator 

Functional Role Competencies: Not directly attributable to AMG 

MDOT AMG Draft Special Provision Reference: N/A 

 

E4-Issue Contract Documents:  This task involves finalization of scope and preliminary contract 

documents and bid item durations for issuance to bidders. 

Involved Agency Functional Roles: Contract Administrator 

Functional Role Competencies: Not directly attributable to AMG 

MDOT AMG Draft Special Provision Reference: N/A 

 

E5-Receive Project Bids:  :  In this task the agency procures a construction contractor by 

receiving bids (in periodic Bid Lettings) and awarding construction contracts for completion of 

the work.    

Historically included in these bidding documents are 2D plans and working drawings. 

Involved Agency Functional Roles: Contract Administrator 

Functional Role Competencies: Not directly attributable to AMG 

MDOT AMG Draft Special Provision Reference: N/A 

 

E6-Project Award:  This task consists of selection of the lowest qualified bidder and executing a 

construction contract for completion of the work to that bidder. 

Involved Agency Functional Roles: Contract Administrator 

Functional Role Competencies: Not directly attributable to AMG 

MDOT AMG Draft Special Provision Reference: N/A 

 

E7-Set Primary Survey Control:  This task refers to the agency provided primary project survey 

control, (x,y,z) survey referenced to the Mississippi State Plane Coordinate System and typically 

based upon the National Geodetic Reference System (NGRS).  The intent of this task is to 

provide reference to the contractor so that it can set secondary survey control. 

Involved Agency Functional Roles: Surveyor 

Functional Role Competencies: Surveying, RTK GPS, Total Station collectors 

MDOT AMG Draft Special Provision Reference: Section 4.A.1 

 

E8-Pre-Construction Conference:  Pre-Construction conference meetings are a part of the 

business processes for all MDOT construction projects.  Section 108.03.2 of the Mississippi 



Standard Specifications for Road and Bridge Construction, 2004 Edition state:  ' Prior to 

commencement of the work, a preconstruction conference shall be held for the purpose of 

discussing with the Contractor essential matters pertaining to the prosecution and satisfactory 

completion of the work.'  This task is additionally important for projects which will utilize AMG 

technology as the draft AMG Special Provision requires the Contractor to deliver an Automated 

Machine Guidance Work Plan at this meeting. 

Involved Agency Functional Roles: Project Engineer 

Functional Role Competencies: Construction planning and scheduling 

MDOT AMG Draft Special Provision Reference: Section 3 

 

E9-Review of Contractor AMG Work Plan:  This task may be the most crucial of all elements 

associated with the special provision and AMG project delivery.  The AMG Work Plan is a 

contractor deliverable to be submitted at the Pre-Construction Conference before kick-off of the 

project.  It is desired, but not stated in the special provision language that the contractor would 

present and discuss the work plan in the pre-construction meeting.  The provision's language 

requires the agency Engineer to review the submittal for conformance to the special provision, as 

well as any subsequent changes or alterations to the Contractor's AMG plan or system.  

Throughout the Round Table workshops, inclusion of this requirement was made in the spirit 

(intent) of fostering communication between the agency and the contractor regarding 

expectations and information transfer.  The AMG Work Plan must define the following at a 

minimum: 

 Detailed specifications of the AMG system components. 

 Information revealing the contractor's personnel that will implement the AMG system 

and their level of experience and competency. 

 The scope and boundaries of the project work which will be affected by the contractor's 

AMG system. 

 Communication and expectation of how secondary survey/stakeout control will be 

established. 

 Quality control calibration procedures and frequency for all equipment in the contractor's 

AMG system as well as plans for historical documentation (logs) for the life of the 

project AMG work. 

 A schedule describing the methodology and frequency for field verification spot checks 

and how this information will be communicated to the agency engineer. 

 Contingency plan(s) in the event of AMG System failure/outage or out of tolerance 

performance. 

 A schedule defining the methodology and frequency for the contractor to share the 

DTM(s) with the agency engineer for review, feedback, and communication. 

 

The sharing of the DTM between the stakeholders constitutes a collaborative constructability 

review of the project work and design intent for the area of the project encapsulated by the 

model.  The literature review has revealed that agencies and contractors are reporting 



considerable benefits in finding design or stakeout/survey issues prior to commencing the work 

(thus allowing for mitigation before work stoppage and/or rework is required).  If the agency will 

diligently enforce the elements of the AMG Work Plan, it is anticipated that MDOT will enjoy 

these benefits as well.  The concern is that if the AMG Work Plan were to become just another 

'paper submittal' required for the contractor to file with the agency, these benefits will not only 

not be realized, but there could potentially be more problems and/or issues than if AMG was not 

utilized at all.  The literature also reveals that when the agency engineers become involved with 

AMG, they begin to realize the benefits of working in 3D while utilizing the contractor's DTM 

and GPS rover to check grades and calculate pay quantities much more efficiently. 

 

In Round Table II, the contractors were concerned about the period of time that the engineer 

would be given for review of the work plan.  While the special provision is silent on this matter, 

it would seem equitable to define a reasonable amount of time for turnaround and feedback of 

this review process in order to avoid delay of AMG-related construction work. 

 

MDOT is also encouraged by this investigator to document the historical successes and failures 

of the AMG Work Plans submitted and utilized under this special provision.  A documented 

history of implementations should be congregated in one repository, such as a website or 'wiki' 

board, and periodically reviewed by agency personnel (the Construction Engineer and/or TAC 

members of this project) so that improvements based upon failure and success can be 

incorporated into successive versions of the special provision, and possibly at some point the 

standard specifications. 

Involved Agency Functional Roles: Project Engineer 

Functional Role Competencies: Knowledge of surveying/stakeout, GPS, QA/QC requirements and 

tolerances, basic AMG principles (contractor will orient agency personnel to their AMG system via 

mandated formal training by the contractor in the special provision), use of DTM for constructability 

review and as-built documentation. 

MDOT AMG Draft Special Provision Reference: Section 3 

 

E10-Receive AMG Training:  This task involves contractor training of agency personnel specific 

to each project which involves the AMG special provision.  The clause in the provision reads,  

' The Contractor shall provide formal training, if requested, on the use of the Automated 

Machine Guidance Equipment and the Contractor’s systems to MDOT project personnel 

prior to the start of construction activities utilizing AMG.  This training is for providing 

MDOT project personnel with an understanding of the equipment, software, and electronic 

data being used by the Contractor.' 

 

In the AMG Work Plan section of the provision (Section 3), the final sentence reads. ' At the 

conclusion of the Pre-Construction Meeting, the Contractor and MDOT will agree on the 

quantity and schedule of Contractor-provided training on the utilized AMG system required 

under 4-B.1.' 

 



The special provision language which was presented to the contractors (and other stakeholders) 

in the Round Table 2 workshop originally stated that the Contractor would provide the Engineer 

with equipment (GPS rover) to be returned at the conclusion of the project.  It also stipulated that 

eight hours of formal training would be provided to the agency by the Contractor.  As a result of 

the stakeholder interaction in the workshop (issues and remedies submitted on the topic), it was 

proposed that the contractor would provide training and equipment upon request by the agency.  

The MDOT AMG Draft Special Provision is silent on the sharing of a GPS Rover. 

Involved Agency Functional Roles: Project Engineer and staff 

Functional Role Competencies: Knowledge of surveying/stakeout, GPS, QA/QC requirements and 

tolerances, basic AMG principles (contractor will orient agency personnel to their AMG system via 

mandated formal training by the contractor in the special provision), use of DTM for constructability 

review and as-built documentation. 

MDOT AMG Draft Special Provision Reference: Section 4.B.1 

 

E11-AMG Construction:  In regards to the actual AMG construction process itself, MDOT has 

not been restrictive in regards to systems or equipment.  In effect the special provision is a 

performance specification with the exception of some required conventional grade stakes and 

that the DTM and AMG system not use localized coordinates, but rather the Mississippi State 

Plane Coordinates. 

Involved Agency Functional Roles: Project Engineer and staff 

Functional Role Competencies: Contractor will orient agency personnel to their AMG system via 

mandated formal training by the contractor in the special provision. 

MDOT AMG Draft Special Provision Reference: Section 2, Section 4.B.9 

 

E12-AMG QA/QC: This function enables the project engineer to check the accuracy of ' machine 

control grading results, surveying calculations, records, field procedures, and actual staking' and 

uses the term 'spot checks as necessary' to ensure compliance with the specifications.  The clause 

gives the agency leeway to make these investigations as randomly 'necessary', while in Section 

3.8, in the AMG Work Plan, the contractor is required to include a schedule and frequency of 

'field verification checks'. 

Involved Agency Functional Roles: District Surveyor, Project Engineer, Project Staff 

Functional Role Competencies: Knowledge of surveying/stakeout, GPS, QA/QC requirements and 

tolerances, basic AMG principles (contractor will orient agency personnel to their AMG system via 

mandated formal training by the contractor in the special provision), use of DTM for constructability 

review and as-built documentation. 

MDOT AMG Draft Special Provision Reference: Section 4.A.4 

 

C. Transfer of Electronic Engineered Data (EED) 

The MDOT AMG Draft Special Provision involves the transfer of Electronic Engineered Data 

(EED) in one direction, from MDOT to the contractor.  The consideration of when EED is to be 

transferred, either before or after the bidding function, will most likely have an impact on the 

quality of AMG performed on projects.  The special provision is silent as to when in the 

bidding/contracting processes that the EED will be shared.  There are three possible options for 



the transfer of EED to the contractor.  Figure 7: MDOT Work Flow Process Utilizing AMG 

Special Provision' displays the options with a dotted line and they are as follows: 

 

Option 1: Issue the EED with the Bidding/Contract Documents (Pre-Bid) 

 

Benefit:  If the EED is included in the bidding package for the project, it will be used 

to develop the project cost estimate by at least some of the bidding contractors.  In this 

capacity, the contractor will develop the DTM for estimate quantification purposes.  

During the estimating process, the contractor will be initiating a constructability 

review of the project plans and design errors, omissions, or issues may be revealed in 

either pre-bidding conferences or requests for information/clarification, thus giving 

MDOT ample time to make corrections or adjustments to the design before the 

contract is executed.  Allowing the contractor estimators, who are the first personnel to 

reconstruct the design intent in the DTM, to use the EED in the bidding process may 

also provide the agency with lower bids (as a general rule, the more detailed design 

information provided to an estimator results in more cost accuracy)(AACE 

International Recommended Practice No. 17R-97, COST ESTIMATE 

CLASSIFICATION SYSTEM, 2003) 

 

Liability:  Any liability may be a legal one in the long term, in which case MDOT 

could simply alter their practice to Option 2 or 3.  Since case law in the United States 

has not yet caught up with the adoption of AMG technology, it is unknown if 

transferring EED with the (at the same time as) traditional bidding documents would 

alter their status as 'official contract documents', and thus imposing liability upon the 

agency if the EED contains design errors or omissions.  For this reason, MDOT should 

refer to legal counsel and consider a liability waiver be signed by the contractor when 

receiving EED from the agency, especially during the exchange of bidding documents. 

   

 

Option 2:  Issue the EED when the Contract is Awarded (Post-Bid) 

 

Benefit:  This option is preferable to Option 3 in that it gives the contractor time in 

advance of  the pre-construction conference to reverse engineer the official plan 

documents for the construction of the DTM and bring constructability issues to the 

agency (while the estimator is planning and assembling the AMG Work Plan submittal 

for MDOT).  This also gives the contractor ample time to identify constructability 

concerns so that they can be brought to the table at the pre-construction meeting. 

 

Liability:  This option does not contain the potential cost benefit to the agency as by 

this time the contractor's costs are fixed in contractual unit prices (as-bid).  There is a 



potential (future) legal concern as to what constitutes 'contract documents' as in Option 

1.  A liability waiver should also be considered. 

 

Option 3:  Issue the EED at the Project Pre-Construction Conference (Post-Bid) 

 

Benefit:  This option is preferable to not sharing EED at all with the contractor. 

 

Liability:  Initially providing EED at this point in the process will result in either the 

contractor already having created a DTM from scratch or the inability to discuss the 

AMG Work Plan in sufficient detail at the pre-construction meeting because the DTM 

is not yet created or completed.  Issue and communication regarding constructability 

will be pushed closer to the actual work being performed, thus possibly negating the 

very benefit of constructability review.  

 

 

 

D. Quality Assurance and Control of AMG Field Operations 

Quality control and quality assurance components of the special provision are as follows: 

MDOT Responsibilities: 

 Set Primary Survey Control (Section 4.A.1). 

 Field Verification (Spot Checks) of AMG work-in-place (Section 4.A.4). 

This clause enables the project engineer to check the accuracy of ' machine control 

grading results, surveying calculations, records, field procedures, and actual staking' and 

uses the term 'spot checks as necessary' to ensure compliance with the specifications.  

The clause gives the agency leeway to make these investigations as randomly 'necessary', 

while in Section 3.8, in the AMG Work Plan, the contractor is required to include a 

schedule and frequency of 'field verification checks'. 

 AMG Work Plan (Section 3), see Function E-9 above.   

As previously stated, MDOT should take special care in the review and approval process 

of this submittal.  The submittal constitutes not only a plan for the implementation of a 

technical construction system of which both the agency and contractor require matching 

expectations, but also as a mechanism by which both parties can communicate the design 

intent and constructability issues of the project in advance of the commencement of work.  

Contractor Responsibilities: 

 Conversion of File Formats (Section 4.B.4) 

 MDOT expressly states the data files and formats which it  will share with the contractor 

 in the special provision.  These files, if used for creation of  DTMs for machine control, 

 will require conversion into a proprietary format depending  upon the AMG 

 system(s) utilized by the contractor.  The most common format is a TIN  or 

 grid.(Galbraith, 2009)   



Interoperability & File Conversion:  File conversion between two software applications 

 utilizing different file formats requires import and export routines (computer code and 

 scripts) creating a data file format that is recognized by each program.  When a software 

 program exports data for import into another, it must match the exact data structure and 

 format of the target software application.  This is typically accomplished with an 

 American Standard Code for Information Interchange (ASCII) text file or an Extensible 

 Markup Language (XML) file schema.  If the structures in these data files do not match 

 exactly, there will be data loss if the export/import is successful.  This is not uncommon, 

 as software applications continually experience changes in their coding.  Therefore, it is 

 imperative for the user to monitor the data exchange for assurance of 'data quality'.  The 

 risks of this interoperability issue compounds when data exchange requirements involve 

 more than two software applications. 

 Notice Requirement for Field Verification of Data Accuracy (Section 4.A.2) 

Once EED is shared by MDOT and the contractor converts the data to the AMG system 

formats, the special provision requires field verification of the accuracy of the converted 

data.  If errors are encountered during field verification, immediate notice to the agency is 

required.  This contractor responsibility is listed under 'MDOT Responsibilities' and 

should be considered for duplication in Section 4.B.4.  The notice requirement is an 

important component of the communications process required for successful 

implementation of AMG.  The clause in 4.A.2 states, ' The Contractor shall perform 

necessary conversion of the files for their selected grade control equipment, field verify 

the data for accuracy, and immediately report any errors to MDOT.' 

 Secondary Control Points (Section 4.B.5) 

The contractor is required by this special provision to establish secondary control points 

both inside and outside the project limits as required by the AMG system described in the 

AMG Work Plan.  This information is also a submittal requirement of the AMG Work 

Plan under Sections 3.4 and 3.3. 

Conventional Grade Stakes (Section 4.B.7) 

Grade stakes are required to be set by the contractor by conventional means, for the use 

 of the project engineer's quality control/assurance purposes.  Table 4 displays required 

 stake locations and frequencies where AMG is designated for use: 

 

Stake Location Frequency 

Top of finished sub-grade Mainline @ 2000 ft. intervals 

Top of finished base course Mainline @ 2000 ft. intervals 

All hinge points of typical sections Mainline @ 2000 ft. intervals 

Points of tangency (PT) Critical     

Points of curvature (PC) Critical  

Super elevation transition sections Beginning and end 

Middle of curves Critical 

Side Roads Two locations each side 

Ramps Two locations each side 



Each cross slope transition Beginning and end 

 Table 4: Conventional Staking Requirements and Frequency 

 

 AMG Work Plan: See Function E-9.  A critical aspect of the AMG field operations will 

be documentation and tracking of design changes in the official plans.  A systematic 

methodology of communication must be established between the contractor and the 

agency for the incorporation of design changes into the DTMs utilized for machine 

control.  The first paragraph of Section 3 in the special provision states: 

 

 'Any update or alteration of the Automated Machine Guidance Work Plan in the 

course of the work shall be approved and submitted to MDOT for determination 

of conformance with requirements of this special provision.' 

 

This clause appears to address the documented implementation plan of the AMG system as a 

whole vs. specific design changes which will be required to the original contract drawings.  

MDOT should consider adding language in Section 3 which would add an additional 

requirement to the AMG Work Plan, constituting a documented process for agency design 

changes to be formally incorporated into the machine control DTM(s). 

 

E. Barriers to Implementation 

The Round Table workshops revealed that contractors in Mississippi are adopting AMG 

technology and that MDOT is making a good faith effort to accommodate their requests and 

concerns formally via this MDOT AMG Draft Special Provision.  Informally, MDOT has been 

assisting the AMG early-adopter contractors as much as their existing processes allow.  During 

this early-adoption period, the agency had performed some new 'unofficial' processes in order to 

accommodate and some of these lessons learned have been incorporated into the special 

provision.  Now that new rules and expectations have been defined with the special provision 

document, consideration can be given to some areas which could potentially hinder the 

successful implementation of AMG technology in the delivery of Mississippi Department of 

Transportation construction projects: 

 

 GPS Availability:  Automated Machine Guidance can be performed with systems 

utilizing lasers, sonic systems, and robotic total stations.  When the system involves Real 

Time Kinematic (RTK) Global Positioning Systems (GPS), the project site must be 

conducive to the reception of GPS satellite signals.  Some projects may have terrain or 

objects which prevent the satellite reception.  Additionally, scientists are predicting solar 

activity and weather by 2013 which may significantly affect the ability to receive signals 

on earth from GPS satellites.(―Space Weather Enterprise Forum 2010,‖ 2010)  Section 3 

of the special provision requires the contractor to define contingency plans in the event of 



AMG system failure and this portion of the AMG Work Plan submittal should be taken 

seriously. 

  

 Failure to Implement AMG Work Plans:  The successful implementation of the special 

provision relies upon the planning information exchanged between the parties via the 

AMG Work Plan submittal.  Failure on the part of either the contractor or the agency to 

provide the information or collaborate in making improvements and providing feedback 

to the plan will result in surprises and problems for both sides.  The AMG Work Plan is 

mechanism for defining expectations and methods of quality assurance and control.  This 

submittal document will also define and allow the planning for required training in the 

contractor's AMG system and equipment for the agency field personnel. 

 

 Lack of Technical Competencies:  The utilization of AMG technology requires MDOT 

personnel poses skills and knowledge in several areas depending upon which AMG 

functions to which they are involved.  MDOT functional roles requires background skills 

of surveying and layout, knowledge of RTK GPS technology, use of Total Station 

collectors, knowledge of Mississippi Standard Specifications for Road and Bridge 

Construction,  quality assurance and quality control procedures, knowledge of how to 

interpret digital terrain models for constructability review and documentation of as-built 

data.  Table 5 lists the special provision AMG functions, functional roles, and required 

skills and knowledge.  The AMG functions refer to Figure 7: MDOT Work Flow Process 

Utilizing AMG Special Provision. 

 

AMG Function 
Functional 

Role 
Required Skills & Knowledge Areas (Credential) 

E-1 Project 

Terrain Survey 

Surveyor, 

Engineer 

Surveying (RLS), RTK GPS, photogrammetry, Total 

Station collectors 

E-2 Project 

Design 
Design Engineer Professional License (PE) 

E7-Set Primary 

Survey Control 
Surveyor Surveying, RTK GPS, Total Station collectors 

E8-Pre-

Construction 

Conference 

Project Engineer Construction planning, scheduling, and administration 

E9-Review of 

Contractor 

AMG Work 

Plan 

Project Engineer 

Knowledge of surveying/stakeout, GPS, QA/QC 

requirements and tolerances, basic AMG principles 

(contractor will orient agency personnel to their AMG 

system via mandated formal training by the contractor in 

the special provision), use of DTM for constructability 

review and as-built documentation. 

E10-Receive 

AMG Training 

Project Engineer 

and staff 

Knowledge of surveying/stakeout, GPS, QA/QC 

requirements and tolerances, basic AMG principles 

(contractor will orient agency personnel to their AMG 

system via mandated formal training by the contractor in 



the special provision), use of DTM for constructability 

review and as-built documentation. 

E11-AMG 

Construction 

Project Engineer 

and staff 

Contractor will orient agency personnel to their AMG 

system via mandated formal training by the contractor in 

the special provision. 

E12-AMG 

QA/QC 

District 

Surveyor, 

Project 

Engineer, 

Project Staff 

Knowledge of surveying/stakeout, GPS, QA/QC 

requirements and tolerances, basic AMG principles 

(contractor will orient agency personnel to their AMG 

system via mandated formal training by the contractor in 

the special provision), use of DTM for constructability 

review and as-built documentation. 
 Table 5: Required Skills and Knowledge for AMG 

 Legal:  Some legal considerations should be recognized as potential future issues which 

might cause MDOT liability in the future.  The investigators have conducted considerable 

research in an attempt to find documented cases in the United States involving AMG with 

no success.  Although some issues have been reported in published media, the case law is 

lagging behind the advance of the use of AMG technology.  In time we suspect 

documented cases will emerge.  Some of the potential issues identified are as follows: 

o Contract Documents. 

Typically in Design-Bid-Build project delivery, which involves most of MDOT's 

construction projects, errors or omissions in design are the liability of the owner 

(MDOT).  The contracts are awarded for construction based upon interpretation of 

the Contract Documents which are defined in the Mississippi Standard 

Specifications for Road and Bridge Construction, 2004 Edition as ' All original or 

official papers relied upon as the basis, proof or support of the contract and shall 

include those papers stated in the definition of Contract.'  Care should be taken if 

possible to keep Electronic Engineered Data (EED) from being considered a part 

of the Contract Documents unless MDOT is willing to accept liability for the 

accuracy of design contained within.  Digital data is subject to manipulation, so 

unless baseline versions are preserved, errors in EED could be construed as errors 

in the design intent.  The definition of Contract Documents in the 2004 standard 

specifications refers to paper. 

o Liability Waiver. 

It may be prudent for the agency to require a signed liability waiver from those 

receiving EED, even though the special provision expressly states that the agency 

takes no responsibility for accuracy of the data. 

o Registered Professionals. 

Some states are experiencing issues with the professional state license boards 

regarding who is qualified to create the DTMs for machine guidance.  Mississippi 

could experience similar issues which may hinge on whether the DTM is 

considered part of the Contract Documents or equated with the status of Working 

Drawings. 



o Design Change Documentation and Implementation. 

Design changes during the course of construction (after contract award), which 

might not get incorporated into existing DTMs being utilized for machine 

guidance could potentially cause liability issues.  In the case of MDOT, since the 

paper drawings are considered the official design intent of the Contract 

Documents, there would seem to be minimal liability exposure.  However, the 

New York State Department of Transportation specifications (Appendix A) issues 

their EED to contractors through their own controlled (electronic) file 

management system which documents versions (and baselines). 

 

 Design Change Documentation and Methodology:  Section 3 of the special provision 

states,  

'Any update or alteration of the Automated Machine Guidance Work Plan in the 

course of the work shall be approved and submitted to MDOT for determination 

of conformance with requirements of this special provision.'  

 

This clause encompasses reportage of changes to the Contractor's AMG system to 

MDOT.  The agency needs a mechanism by which design changes can be communicated 

to the contractor for incorporation into its AMG system.  Conventional changes to the 

design of a project which is already under contract (or has been awarded) typically 

involve notification and issuance of additional or altered paper drawings.  When AMG is 

utilized, an additional step should be developed and undertaken to assure that the issued 

changes to the official drawings (paper) are incorporated and updated in any digital 

terrain models being used by the contractor to implement its machine guidance system.  

The system must document that the intended changes to the paper plans are updated in 

the digital drawings guiding the machinery.  It is suggested that this methodology be 

discussed at the pre-construction conference and written into the contractor's AMG Work 

Plan, and therefore communicated to both parties.  Lessons learned regarding 

methodologies for change management in the DTMs and AMG Work Plans should be 

documented and communicated to MDOT personnel for process improvement. 
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Use when project intends to provide electronic information for the Contractor to use for Machine 

Control Grading.  See "Interim Guidelines for Use of Machine Guidance Technology" dated 

August 8, 2005 for additional guidance. 

 

Machine Control Grading 

The Contractor may utilize grading equipment controlled with a Global Positioning System 

(AUTOMATED) machine control grading system for the grading and construction of the 

roadway, except for final grading. 

The Contractor may use any type of AUTOMATED machine control equipment and system that 

results in achieving the existing grading requirements.  All equipment required to accomplish 

AUTOMATED machine control grading shall be able to generate end results that meet the 

Standard Specifications. 

If the Contractor chooses to use machine control grading, the Contractor shall furnish a written 

request for the electronic information within 10 working days after the approval of the contract.  

The Engineer will have 10 working days to furnish the Contractor with the electronic 

information.  The electronic information (Machine Control Surface Model file) will be provided 

to the Contractor in ASCII, Land XML and VRS formats. 

Attention is directed to "Lines and Grades" of these special provisions.  The Engineer will set 

stakes or marks after notification from the Contractor is received.  The Contractor shall provide 

controls for the machine control grading system. 

The Contractor shall perform the necessary conversion of the files for its selected 

AUTOMATED machine control system.  The Contractor shall independently ensure that the 

electronic information will function in its AUTOMATED machine control system.  

The Department does not guarantee that its electronic information is directly compatible with the 

system proposed by the Contractor.  Any manipulation of the electronic information by the 

Contractor shall be taken at the Contractor‘s own risk.  The Contractor shall meet the same 

accuracy requirements as conventional grading construction.  Grading work shall conform to the 

requirements in "Earthwork" of these special provisions. 

Updated electronic data will be provided when in the opinion of the Engineer, significant 

changes to the plans affect the final grading surface;, otherwise, grading changes will be 

addressed through traditional survey staking. 



The electronic information provided is available solely for the convenience of the Contractor.  It 

is expressly understood and agreed that the Department assumes no responsibility in respect to 

the sufficiency or accuracy of the electronic information.  Use of the electronic information shall 

be subject to all of the conditions and limitations set forth in Section 2-1.03, "Examination of 

Plans, Specifications, Contract, and Site of Work," of the Standard Specifications and these 

special provisions. 

 

Payment 

Full compensation for the use of AUTOMATED machine control grading, including converting 

the electronic information at any time during construction, shall be considered as included in the 

contract prices paid for the various items of earthwork involved and no additional compensation 

will be allowed therefore. 

 

2 – Colorado: 

Pilot project special provision: 625Automatedrts - 11.3.2008 

REVISION OF SECTION 625 

SURVEY CONTROL OF GRADING BY AUTOMATED OR RTS METHODS 

 

 

Section 625 of the Standard specifications is hereby revised for this project as follows: 

 

Subsection 625.01 shall include the following: 

 

The Contractor may use grading equipment controlled by Global Positioning System 

(AUTOMATED) machine control grading techniques or Robotic Total Station (RTS) equipment 

to control the construction of subgrade, subbase, base course and other roadway structure 

materials and in construction of ditches and other planned excavations and embankment 

designated on the project. 

 

Subsection 625.02 shall include the following: 

 

When used, equipment required to accomplish AUTOMATED or RTS machine control grading 

shall be provided by the Contractor and shall be able to generate end results that meet the 

Contract requirements.   

 

When the Contractor uses automated controlled equipment, the Contractor shall furnish an 

AUTOMATED Rover or RTS equipment to the Engineer for review of the work. With the 

equipment, the Contractor shall provide eight hours of formal training on the use of the 

AUTOMATED or RTS and the Contractor‘s systems to CDOT project personnel prior to 

beginning any grading. This training is for the purpose of providing CDOT project personnel 

with an understanding of the equipment, software, and electronic data being used by the 



Contractor. The AUTOMATED Rover or RTS equipment will be returned to the Contractor 

upon completion and acceptance of the final as constructed grade report. 

 

The Contractor may use any type of approved AUTOMATED or RTS equipment that achieves 

the horizontal and vertical tolerances specified in the CDOT Survey Manual.   

 

Add subsection 625.051 immediately following subsection 625.05 as follows: 

 

625.051 Use of AUTOMATED or RTS Equipment in Lieu of Conventional Staking.  The 

plans may indicate areas of the project where CDOT is providing electronic surface models.  The 

Contractor shall convert electronic data provided by CDOT for these areas into the format 

required by the Contractor's system and equipment at the Contractor's expense. Work performed 

using AUTOMATED or RTS equipment shall conform to the plan typical sections. The 

remaining areas shall be constructed with conventional construction survey techniques and 

stakes unless the Contractor chooses to develop and submit a Digital Terrain Model (DTM) to 

the Engineer for review.  The Contractor shall develop the DTM using the Contract Documents 

and any CDOT furnished DTM data.  Changes in the given electronic data shall not be made 

unless approved by the Engineer in writing. To use any CDOT furnished DTM data, the 

Contractor shall release CDOT and its employees from all liability for the accuracy of the data 

and its conformance to the Contract.  

 

The Contractor shall perform three 500 foot test sections with the selected AUTOMATED or 

RTS system to demonstrate that the Contractor has the capabilities, knowledge, equipment, and 

experience to properly operate the system and meet acceptable tolerances.  If the Contractor fails 

to demonstrate this ability, the Contractor shall construct the project using conventional 

surveying and staking methods.   

 

The Engineer may review the Contractor‘s machine control grading results, surveying 

calculations, records, field procedures, and actual staking at any time.  If the Engineer determines 

the work is not meeting the required horizontal and vertical tolerances, the Contractor shall redo 

such work to the requirements of the Contract at the Contractor's expense. 

 

The Contractor shall provide stakes at all alignment control points, at every 500 foot stationing, 

and where required for coordination activities involving environmental agencies and utility 

companies at the Contractor's expense.  

 

At least one week prior to the Preconstruction conference, the Contractor shall submit to the 

Engineer, for review, a written AUTOMATED or RTS machine control grading work plan 

which shall include: 

 



Equipment type 

Control software manufacturer 

The control software version 

Primary survey control to be used along with the locations of the AUTOMATED base stations 

used for broadcasting differential correction data to the rover units.  

 

Contractor delays due to operating the AUTOMATED or RTS machine control system will not 

result in adjustment to the bid price or quantity of any construction items or be justification for 

granting any type of contract extension.  

 

Subsection 625.07 shall include the following: 

 

When AUTOMATED or RTS methods are used for any of the construction surveying, a 

Professional Land Surveyor (PLS) or Professional Engineer (PE) licensed in Colorado shall be 

provided by the Contractor to furnish an interim earthwork quantity report to the Engineer prior 

to 20 percent completion of the planned earthwork in any phase. Prior to beginning work on any 

subsequent operation the Contractor‘s PLS or PE shall certify in writing to the Engineer that the 

final grade is within specified tolerance. 

 

Delete subsection 625.12 and replace with the following: 

 

625.12 Construction surveying will not be measured, but will be paid for on a lump sum basis, 

regardless of whether conventional surveying, AUTOMATED, RTS, or a combination of these 

methods is used. 

 

Subsection 625.13 shall include the following: 

When AUTOMATED or RTS methods are used for any of the construction surveying, the 

Contract lump sum price bid shall include full compensation for all such surveying work 

including but not limited to: 

Materials 

Equipment  

Labor 

Office work - preparing the electronic data files for use in the Contactor‘s machine control 

grading system, developing or building a DTM to facilitate the AUTOMATED machine control 

grading system, and all other calculations required to complete the work.   

Test section as specified by the Engineer.  

Training for CDOT project personnel,  

Final as constructed grade report  

 



  

******************************************************************************

********** 

INSTRUCTIONS TO DESIGNERS (delete instructions and symbols from final draft): 

This is a pilot project special provision that is to be used only on selected projects.  Submit 

proposed pilot projects to the Staff Survey Coordinator for review early in design prior to using 

this special provision. 

 

Include this special provision on projects on which a digital terrain model (DTM) has been 

developed for all or part of the work and the Contractor will be allowed to use Global 

Positioning System (AUTOMATED) machine control grading techniques or Robotic Total 

Station (RTS) equipment to control construction.  The plans should clearly show the areas where 

a DTM has been developed.  List the DTM in the special provision, Revision of Section 102 – 

Project Plans and Other Data, as part of the computer information available. 

 

3- Iowa: 

DEVELOPMENTAL SPECIFICATIONS FOR 

GLOBAL POSITIONING SYSTEM MACHINE CONTROL GRADING 

  Effective Date -September 18, 2007   

  

  

THE STANDARD SPECIFICATIONS, SERIES 2001, ARE AMENDED BY THE 

FOLLOWING MODIFICATIONS AND ADDITIONS. THESE ARE DEVELOPMENTAL 

SPECIFICATIONS AND THEY SHALL PREVAIL OVER THOSE PUBLISHED IN THE 

STANDARD SPECIFICATIONS.  

  

01103.01 GENERAL.  

This specification contains requirements for grading construction utilizing Global Positioning 

System (AUTOMATED) machine control grading techniques and shall be used in conjunction 

with Section 2526, of the Standard Specifications.  

  

The Contractor may utilize grading equipment controlled with an AUTOMATED machine 

control system in the construction of the roadway embankment.  

  

The plans indicate the areas of the project where the Contracting Authority IDOT is providing 

electronic surface models of the roadway embankment construction. The remaining areas may be 

constructed with conventional construction survey techniques unless the Contractor chooses to 

build the required surface models to facilitate AUTOMATED machine control grading for those 

areas at no additional cost to the Contracting Authority.  

  



The Contractor may use any type of AUTOMATED machine control equipment and systems 

that results in achieving the existing grading requirements. The Contractor shall convert the 

electronic data provided by the Contracting Authority into the format required by their system.  

  

01103.02 EQUIPMENT.  

All equipment required to accomplish AUTOMATED machine control grading shall be provided 

by the Contractor and shall be able to generate end results that meet the Standard Specifications.  

  

01103.03 CONSTRUCTION.  

  

A. Contracting Authority Responsibilities.  

  

1. The Engineer will set the initial horizontal and vertical control points in the field for the 

project as indicated in the contract documents.  

  

2. The Engineer will provide the project specific localized coordinate system. The control 

information utilized in establishing the localized coordinate system, specifically the rotation, 

scaling, and translation can be obtain from the Engineer upon request.  

  

3. The Contracting Authority will provide the data listed below in an electronic format with the 

proposal form.  

  

No guarantee is made that the data systems used by the Engineer will be directly compatible with 

the systems used by the Contractor.  

  

Article 1105.04 of the Standard Specifications shall apply with the additional clarification that 

information shown on the plans shall govern over the provided electronic data.  

  

This information shall not be considered a representation of actual conditions to be encountered 

during construction. Furnishing this information does not relieve the Contractor from the 

responsibility of making an investigation of conditions to be encountered including, but not 

limited to site visits, and basing the bid on information obtained from these investigations, and 

the professional interpretations and judgment of the Contractor. The Contractor shall assume the 

risk of error if the information is used for any purposes for which the information was not 

intended.  

  

Any assumptions the Contractor makes from this electronic information shall be at their risk.  

The Contracting Authority will develop and provide electronic data to the Contractor for review 

as part of the contract documents. The Contractor shall independently ensure that the electronic 

data will function in their machine control grading system.  



  

The files that are provided were originally created with the computer software applications 

MicroStation (CADD software) and GEOPAK (civil engineering software). The data files will 

be provided in the native formats and other software formats as described below. The Contractor 

shall perform necessary conversion of the files for their selected grade control equipment. The 

Contracting Authority will furnish the Contractor with the following electronic data files:  

  

a. CAD Files:  

 GEOPAK TIN files representing the design surfaces.  

 GEOPAK GPK file containing all horizontal and vertical alignment information.  

 GEOPAK documentation file describing all of the chains and profiles.  

 MicroStation primary design file.  

 MicroStation cross section files.  

 MicroStation ROW data file.  

 MicroStation photogrammetry and text files.  

  

 

b. Machine Control Surface Model Files:  

 ASCII format.  

 LandXML format.  

 Trimble Terramodel format.  

  

 

Note: TIN files and surface model files of the proposed finish grade include the topsoil 

placement where required in the plans.  

  

c. Alignment Data Files:  

 ASCII format.  

 LandXML format.  

 Trimble Terramodel format.  

  

 

4. The Engineer may perform spot checks of the Contractor‘s machine control grading results, 

surveying calculations, records, field procedures, and actual staking. If the Engineer determines 

that the work is not being performed in a manner that will assure accurate results, the Engineer 

may order the Contractor to redo such work, to the requirements of the contract documents, at no 

additional cost to the Contracting Authority.  

  

 

B. Contractor’s Responsibilities.  



  

1. The Contractor shall provide the Engineer with a AUTOMATED rover for use during the 

duration of the contract. At the end of the contract, the AUTOMATED rover unit will be 

returned to the Contractor. This unit shall have the same capabilities as units utilized by the 

Contractor. The Contractor shall provide 8 hours of formal training on the Contractor‘s 

AUTOMATED machine control systems to the Engineer.  

  

2. The Contractor shall review and apply the data provided by the Contracting Authority to 

perform AUTOMATED machine control grading.  

  

3. The Contractor shall bear all costs, including but not limited to the cost of actual 

reconstruction of work, that may be incurred due to errors in application of AUTOMATED 

machine control grading techniques. Grade elevation errors and associated quantity adjustments 

resulting from the Contractor‘s activities shall be at no cost to the Contracting Authority.  

4. The Contractor shall convert the electronic data provided by the Contracting Authority into a 

format compatible with their system.  

  

5. The Contractor understands that any manipulation of the electronic data provided by the 

Contracting Authority shall be taken at their own risk.  

  

6. The Contractor shall check and recalibrate, if necessary, their AUTOMATED machine control 

system at the beginning of each work day.  

  

7. The Contractor shall meet the same accuracy requirements as conventional grading 

construction as detailed in the Standard Specifications.  

  

8. The Contractor shall establish secondary control points at appropriate intervals and at 

locations along the length of the project and outside the project limits and/or where work is 

performed beyond the project limits as required at intervals not to exceed 1000 feet (300 m). The 

horizontal position of these points shall be determined by static AUTOMATED sessions or by 

traverse connection from the original baseline control points. The elevation of these control 

points shall be established using differential leveling from the project benchmarks, forming 

closed loops. A copy of all new control point information shall be provided to the Engineer prior 

to construction activities. The Contractor shall be responsible for all errors resulting from their 

efforts and shall correct deficiencies to the satisfaction of the Engineer and at no additional cost 

to the Contracting Authority.  

  

9. The Contractor shall preserve all reference points and monuments that are established by the 

Engineer within the project limits. If the Contractor fails to preserve these items they shall be 



reestablished by the Contractor shall reestablished at no additional cost to the Contracting 

Authority.  

  

10. The Contractor shall set hubs at the top of the finished subgrade at all hinge points on the 

cross section at 1000 foot (300 m) intervals on mainline and at least two cross sections on the 

side roads and ramps. These hubs shall be established using conventional survey methods for use 

by the Engineer to check the accuracy of the construction.  

  

11. The Contractor shall provide controls points and conventional grade stakes at critical points 

such as, but not limited to, PC‘s, PT‘s, super elevation points, and other critical points required 

for the construction of drainage and roadway structures.  

  

12. The Contractor shall provide the Engineer with electronic as-built construction data for the 

final roadway TIN surface models in ASCII format.  

  

13. At least one week prior to the preconstruction conference, the Contractor shall submit to the 

Engineer for review a written machine control grading work plan which shall include the 

equipment type, control software manufacture and version, and the proposed location of the local 

AUTOMATED base station used for broadcasting differential correction data to rover units.  

  

 

01103.04 METHOD OF MEASUREMENT.  

The bid item for AUTOMATED Machine Control Grading will be measured and paid for at the 

lump sum contract price.  

  

01103.05 BASIS OF PAYMENT.  

The bid item for AUTOMATED Machine Control Grading will be paid for at the lump sum 

contract price. This payment shall be full compensation for all work associated with preparing 

the electronic data files for use in the Contractor‘s machine control system, the required system 

check and needed recalibration, training for the Engineer, and all other items described in the 

Article 01103.03, B Contractors Responsibilities section of this Developmental Specification.  

  

Delays due to satellite reception of signals to operate the AUTOMATED machine control system 

will not result in adjustment to the "Basis of Payment" for any construction items or be 

justification for granting contract extensions.   

 

New York: 

Changes to Standard Specifications 

 



Make the following changes to the Standard Specifications dated January 2, 2002, and as 

modified by EI 05-011: delete Section 105-10 entirely and add the following:  

105-10 SURVEY AND STAKEOUT.  Prior to the start of construction work, all right of way 

markers, property line markers and survey control markers located in or adjacent to areas which 

may be disturbed during construction shall be properly protected and tied to fixed reference 

points or located from established contract control. Upon completion of the work, all right of 

way or property line markers or survey markers that have been disturbed by the Contractor, shall 

be reset under the direction of a Land Surveyor.  Field location notes shall be recorded and made 

available to the Engineer upon request at no additional cost to the State.  

All survey control and boundary location work shall be performed in accordance with the 

Department‘s Land Surveying Standards and Procedures Manual under the direction of a Land 

Surveyor.  

All survey work performed for quality control by the Contractor and for quality assurance by the 

Department should both utilize: (1) similar levels of measurement precision and methods to 

perform positional measurements, (2) the same control network from which measurements are 

made, and (3) the same survey measurement procedures to ensure consistency of results.    

Terrain features are measured and positioned by various methods relative to the contract control 

network established for each contract.  The precision with which an instrument or equipment 

positions a point is related to the quality of the method by which measurements are made, and 

the ability to duplicate the same measurement. The accuracy of a located point is the closeness of 

the measured or computed value to a standard or accepted value (actual spatial position on the 

earth). Positional tolerance is the allowable spatial difference between making measurements by 

two different methods or by the same method at separate times, all of which have the same level 

of precision.  

Horizontal coordinates and vertical elevations of existing features provided in contract 

documents are located in the field based on accuracies achievable for each positional point 

relative to the contract control. Positional accuracies are directly related to the strength of the 

contract control network closure, the precision of the instruments used to measure to the feature, 

and how definable the feature is which is being located.  Point feature locations represent a 

single position (for example: property line marker, sign post, utility pole, or fire hydrant) and can 

be reidentified or verified in the field to within a small variation (high confidence level) from 

where they were initially positioned.  Linear feature locations define the alignment position of 

that feature.  That alignment can be verified to within a specific tolerance depending on the 

spacing or frequency at which the points were originally measured to define that alignment. 

Straight or uniformly curved linear features (for example: curbline, edge of roadway, or edge of 

sidewalk) which can be easily defined in the field should have a relatively small positional 

variation from their coordinated position when compared to a verified field location.  Irregular 

shaped or not as clearly defined linear features (for example: break lines, ditchlines, treelines, or 

environmental area perimeters) which are sometimes difficult to define or delineate precisely in 



the field, could have a larger variation from where they were initially positioned when compared 

to a field-verified location.  

Digital terrain model (DTM) surfaces which are provided in the contract documents are made up 

of a combination of point and linear features used to produce a DTM surface.  The precision of a 

data collection instrument does not necessarily indicate what positional tolerance should be 

expected of any feature verified from an existing DTM. The location or elevation of a feature 

selected from a DTM surface can, at best, be determined by interpolating the horizontal position 

or elevation between previously positioned points.  The verification of any specific elevation on 

the DTM surface is directly related to: (1) the spacing of collected data used to produce that 

surface; (2) the uniformity of the surface being measured; (3) the steepness of the slope of that 

surface; and (4) how obscured the surface is from the measuring technique used to originally 

locate the surface.  Standardized procedures for determining the spacing/frequency of point and 

linear features (including break lines), are critical to providing consistent results. Department 

standardized procedures for determining feature locations are described in both the ―Land 

Surveying Standards and Procedures Manual,‖ and the ―Specifications for Photogrammetric 

Stereocompilation.‖    

Any true verification of the positional tolerance of the DTM surface elevation shall require a 

comparison of the original collected point data with recollected point data which are measured at 

the same horizontal locations. Field comparisons to interpolated DTM surfaces or recreated 

surface information (from paper drawings) shall not be used for verification of the positional 

tolerance of a feature.  Comparisons of remeasured point data can only be made with the original 

collected point data, not to interpolated positions.  Measurements for verification of DTM point 

data shall also be made from the same contract control network, and by instruments capable of 

an equal or greater precision.  

Make the following changes to Volume II of the Standard Specifications dated January 2, 2002: 

page 6-117, line 39 through page 6-122, line 11, delete entirely and add the following:  

SECTION 625 - SURVEY OPERATIONS, ROW MARKERS, AND PERMANENT 

SURVEY MARKERS  

625-1 DESCRIPTION  

625-1.01 Survey Operations. This work shall consist of providing all necessary surveying to 

establish, spatially position, measure, navigate to and verify the locations of existing and 

proposed terrain features and measure quantities of items in accordance with the contract 

documents or as directed by the Engineer.  This work includes but is not limited to the 

establishment or reestablishment of primary and secondary control, the stakeout of proposed 

features or the initialization and navigation of automated equipment operations, the location or 

verification of existing terrain or of constructed features, and the coordination and sharing of 

engineering data with the Department or other contract stakeholders.  

625-1.02 Right of Way Markers. This work shall consist of furnishing, installing and certifying 

right of way markers at the specific positions described on the right of way appropriation maps, 

and in accordance with the details shown on the appropriate Standard Sheet.  



625-1.03 Permanent Survey Markers. This work shall consist of furnishing, installing, and 

certifying permanent survey markers in accordance with the details shown on the appropriate 

Standard Sheet.  

625-2 MATERIALS  

625-2.01 Survey Operations. None specified  

625-2.02 Concrete Right of Way Markers. Concrete right of way markers shall conform to the 

requirements of §712-05 Precast Concrete Right-of-Way Markers, and shall be in accordance 

with the details shown on the appropriate Standard Sheet.  

625-2.03 Steel Pin and Cap Right of Way Markers.  Reinforcing steel used for the shank shall 

conform to ASTM A615, Grade 300 or Grade 420.  It shall be epoxy coated for its entire length 

in accordance with the coating application requirements of §705-14 Longitudinal Joint Ties or 

§709-04 Epoxy Coated Bar Reinforcement.  

The cap shall be aluminum or a corrosion resistant aluminum alloy.  The cap shall weigh a 

minimum of 50 grams and fasten to the shank by means of threading or force fitting.  

A commercial grade silicone sealant shall be used between the cap and the shank.  All aluminum 

or aluminum alloy surfaces to be in contact with cement concrete shall be coated with Zinc 

Chromate Primer meeting the requirements of §708-04 or an alternate material approved by the 

Materials Bureau.  

Steel Pin and Cap-Type Markers shall be anchored into rock using Concrete Grouting Material 

meeting the requirements of §701-05.  

625-2.04 Permanent Survey Markers. The concrete shall meet the requirements of Class A 

Concrete in Section 501 Portland Cement Concrete--General, except that the requirements for 

inspection facilities, automated batching controls and recordation do not apply.  The batching, 

mixing and curing methods, and the inspection facilities shall meet the approval of the 

Department.  The Contractor may submit for approval by Director, Materials Bureau, a mix at 

least equivalent to the specified Class A Concrete.  

625-3 CONSTRUCTION DETAILS  

The following types of Survey Operations shall be completed under the direction of a Land 

Surveyor.  This requirement is directly or indirectly associated with the professional license 

requirements contained in Article 145 of the NYS Education Law.  

1.  Establishment or reestablishment of primary or secondary control which shall be used 

for:   

a. Establishing boundaries of new right of way appropriated for this contract.  

b. Location of property or highway boundary markers.  

c. Tie measurements to, or resetting of control points.  

 

Location or resetting of existing highway and property boundary markers by reference ties to or 

from contract control to protect their integrity.   

Establishment or certification of location of right of way markers and permanent survey markers.  

 



The following types of Survey Operations shall be completed under the direction of either a 

Land Surveyor or Professional Engineer:  

1. Establishment or reestablishment of primary or secondary control which shall be used 

for:  

a. Establishing location for horizontal or vertical roadway alignment.   

b. Establishing location for the horizontal or vertical alignment of a structure.  

c. Establishing reference station for Global Positioning System (AUTOMATED) control 

work.  

 

2. Establishing new horizontal or vertical roadway alignment in the field from contract 

control either by conventional stakeout methods or by use of automated equipment operations.  

Contract Control Plan – The Contractor shall develop and submit a Contract Control Plan for 

all contracts which include the Contract Pay Item 625.01 Survey Operations. Contract control 

includes all primary and secondary horizontal and vertical control which will be used for the 

construction of the contract. Upon the Contractor‘s completion of initial survey reconnaissance 

and control verification, but prior to beginning primary field operations, the Contractor shall 

submit a Contract Control Plan document (signed and sealed by the Land Surveyor or 

Professional Engineer who oversees its preparation) for acceptance by the Engineer which 

includes:   

A control network diagram of all existing horizontal and vertical control recovered in the field as 

contract control.  

Include a summary of the calculated closures of the existing control network, and which control 

has been determined to have been disturbed or out of tolerance from its original positioning.  

An explanation of which horizontal and vertical control points will be held for construction 

purposes (include a NYSPCS coordinate list). If necessary, include all adjustments which may 

have been made to achieve required closures.  

An explanation of what additional horizontal and vertical control (including base stations) was 

set to accomplish the required stakeout or automated machine operations.  Include how the 

position of these new control points was determined.  

Describe the proposed method and technique (technology and quality control) for utilizing the 

control to establish the existing and/or proposed feature locations and to verify the completed 

feature location and/or measured quantity.  

A listing of the horizontal and vertical datums to be used, the NYS Plane Coordinate System 

(NYSPCS) zone, and the combined factor to be used to account for the ellipsoidal reduction 

factor and the grid scale factor.  

 

If the NYS Continuously Operating Reference Stations (CORS) Network was used to establish 

the initial control for the design of this contract, or if the Contractor proposes to use CORS with 

any construction operation, the survey reconnaissance and control verification shall include 



verifying the contract control against at least two NYS CORS Stations, and reporting the 

accuracy results in the contract control plan.  

If the Contractor chooses to use automated machine operations as a method for measuring and 

controlling excavation, fill, material placement or grading operations, the Contract Control Plan 

shall include the method by which the automated machine guidance system will initially be site 

calibrated to both the horizontal and vertical contract control, and shall describe the method and 

frequency of the calibrations to ensure consistent positional results.  

 

All establishment or reestablishment of contract primary or secondary control shall be done in 

accordance with the Department‘s ―Land Surveying Standards and Procedures Manual.‖  

625-3.01 Survey Operations. All available contract control, alignment or terrain data to be used 

to establish, position, measure, guide and verify the locations and quantities of existing and 

proposed features for the contract, will be managed and stored by the Department and shared 

electronically with the Contractor.    

Survey Operations shall utilize: A. Conventional Survey Stakeout or B. Automated Machine 

Operations, or a combination of both, for the establishment, positioning, equipment guidance or 

verification of features. The proposed method shall be approved by the Engineer as part of the 

Contract Control Plan prior to beginning any field construction operations. Both methods include 

the same basic requirements that: (1) both parties (Contractor and Department) utilize the same 

contract control, the same existing terrain data, and the same proposed feature data;  

(2) both parties utilize the same accuracy and tolerance limits; and (3) both parties utilize 

equivalent survey verification techniques to ensure that field features are constructed as 

designed. After completion of the work, the Contractor shall reestablish and retie the contract 

control points as described in the Department‘s current ―Land Surveying Standards and 

Procedures Manual.”  

If an existing Digital Terrain Model (DTM) was developed during design and provided for 

construction purposes, and possibly updated during construction by supplemental survey, the 

Department will use that information to develop contract pay item quantities.  If a proposed 

Digital Terrain Model (DTM) was developed during design and provided for construction 

purposes, or revised during construction due to site changes or redesign, the Department may use 

that information to develop applicable contract pay item quantities.  If the Contractor does not 

agree with any of the information used, it may verify all or any portion of the existing or 

proposed DTM, at no additional cost to the State. All exceptions/changes to the supplied existing 

terrain data shall be brought immediately to the attention of the Engineer, in writing, and terrain 

data modifications shall be mutually agreed upon prior to beginning construction activities 

within the area(s) being modified.  All existing terrain data supplied by the Department shall be 

considered as being within acceptable tolerances, except where changes or additions have been 

approved by the Engineer.  Terrain data (DTM) changes will not be accepted by the Department 

where existing terrain is verified to be within Departmental accepted positional tolerances.  



If a proposed Digital Terrain Model (DTM) was not developed, the Department may use line and 

grade information contained in the contract documents, in conjunction with the original ground 

survey plus any supplemental survey it collected, to develop contract pay item quantities.  If the 

Contractor does not agree with any of the information used, it may verify all or any portion of 

the information, at no additional cost to the State.  

The Contractor shall establish the center line of bearings for bridge abutments and piers, by 

setting offset hubs or reference points, so located and protected to ensure they remain 

undisturbed until such time as they are no longer needed. The Contractor shall mark the location 

of anchor bolts to be installed, establish the elevation of bearing surfaces and check bearing 

plates to ensure installation at their proper elevation.  Before the erection of structural steel the 

Contractor shall verify the locations, both vertically and horizontally, of all bearings.  

A. Conventional Survey Stakeout. The field location of all features to be constructed shall be 

established from survey control points which were identified in the Contract Control Plan. Any 

error, apparent discrepancy or absence in the data shown or required to appropriately accomplish 

the stakeout survey shall be referred to the Engineer immediately for interpretation when such is 

observed or required.  

The Contractor shall place two offset stakes or references points along the center line at 

maximum intervals of 20 meters and at such intermediate locations as required to determine 

location and direction. From computations and measurements made by the Contractor, these 

stakes shall be clearly and legibly marked with the center line station number, offset and cut or 

fill from which the establishment of the centerline location and elevation can be determined.  If 

markings become illegible for any reason the markings shall be restored by the Contractor.  The 

Contractor shall locate and place all cut, fill, slope, fine grade, or other stakes and points for the 

proper progress of the work (maximum station spacing of  20 meters).  All control points shall be 

properly protected and flagged for easy identification.  

The Contractor shall be responsible for the accuracy of the work and shall maintain all applicable 

reference points, stakes, etc.  Damaged or destroyed reference points or bench marks made 

inaccessible by the progress of the construction shall be replaced or transferred by the 

Contractor.  All control points shall be referenced by ties (4 minimum) to specific points on 

acceptable objects and recorded.  Any alterations or revisions in the ties shall be so noted and the 

information furnished to the Engineer.  All stakeout survey work related to highway control shall 

be referenced to the control line shown in the contract documents. Computations and survey 

notes necessary to establish the position of the work from control points, shall be made and 

maintained in a neat, legible and acceptable format by the Contractor.  Computations, survey 

notes and other survey information shall be made available to the Engineer within 3 days from 

the request. The Engineer may check all or any portion of the stakeout survey work or notes 

made by the Contractor. Such checking by the Engineer shall not relieve the Contractor of any 

responsibilities for the accuracy or completeness of the work.  

B. Automated Machine Operations. The Contractor may choose an automated method for the 

establishment, layout, measurement, equipment guidance or verification of work to be 



constructed.  Under this method, all horizontal and vertical control, alignment control, existing 

terrain data and proposed design data shall be shared/exchanged electronically and kept current 

between the Contractor and the Engineer. All original active files of electronic contract data shall 

be maintained and stored by the Department.  Prior to beginning field operations, the Contractor 

and Engineer shall mutually determine acceptable uses of and procedures for the technology 

being used, and how data can be exchanged for use in stakeout, automated equipment operations, 

verification and quantity calculations.  All engineering data shall be stored and shared in 

Department standard formats, and shall be derived primarily from the original electronic data 

provided by the Department.    

Automated equipment operations have a high reliance on accurate control networks from which 

to take measurements, establish positions, and verify locations of features.  Therefore, a strong 

contract control network in the field which is the same or is strongly integrated with the project 

control used during the design of the contract is essential to the successful use of this technology 

with the proposed Digital Terrain Model (DTM). Consistent and well designed site calibration 

for all automated machine operations (as described above under Contract Control Plan) are 

required to ensure the quality of the contract deliverables. The Contract Control Plan is intended 

to document which horizontal and vertical control will be held for these operations. Continued 

incorporation of NYS CORS Stations (if included in the initial project control) is essential to 

maintaining the integrity of positional locations and elevations of features.  

The Engineer may perform quality assurance verifications of feature positions and elevations at 

any time during the contract.  Dimensional tolerances shall hold a higher order of importance 

than positional tolerances, but both may require verification.  Quality assurance activities by the 

Engineer will not relieve the Contractor of any responsibilities for the quality control of the 

accuracy or completeness of the work.  

Verification of the positional locations of features, calculation and creation of supplemental 

DTM surfaces, and the measurement and calculation of quantities shall be developed through the 

use of Department standard CADD software.  Both the Contractor and the Department shall 

utilize the following standards: (1) All CADD alignment and land boundary data shall be 

processed using the Department‘s standard CADD software. (2) All terrain data collected for the 

purpose of being used for or merged with Department provided terrain data and/or for the 

calculation of pay quantities shall be formatted and displayed in accordance with the current 

―CADD Standards and Procedure Manual.‖ (3) Field data collection and DTM creation shall be 

in accordance with procedures required in the current ―Land Surveying Standards and 

Procedures Manual.” (4) The Department will maintain electronic data files for access by the 

Contractor using the Department‘s designated file management system.  This will ensure that 

both parties utilize the same credible data from which to establish locations and measure 

quantities.  The Department will provide all available CADD resource files for use by the 

Contractor.  

The Contractor may choose to introduce an additional new automated method which involves a 

different technique for positioning features, measuring quantities, or verifying constructed 



locations.  The quality and accuracy of this data produced by this method shall be demonstrated 

to the Engineer, for acceptance, by a comparison of this method to previously accepted 

techniques over a mutually agreed upon portion of the work. The new technology shall meet or 

exceed the quality and accuracy results provided by previously accepted techniques, and the 

Engineer shall make the final determination as to the acceptability of its use based on the 

performance, cost savings, and effectiveness of the operation.  Previous uses of this same method 

on other contracts or by other contractors are not acceptable evidence of a technology‘s viability, 

due to inherent variations in operator‘s experience levels, data availability, changing field 

conditions and differing technologies.  

625-3.02 Right of Way Markers. The Contractor shall verify with the Engineer that it has the 

most current vested Right of Way Acquisition Maps to determine the locations of the proposed 

right of way markers.    

Right of way marker locations shall be determined under the direction of a Land Surveyor from a 

closed traverse or AUTOMATED network which is included in the contract control plan and in 

accordance with Federal Geographic Data Committee (FGCC) C2-II, Second-Order, Class II (1 

part in 20,000) accuracy, ensuring a local positional accuracy of 20 mm as described in the 

Department‘s ―Land Surveying Standards and Procedures Manual.‖  

The Contractor shall install right of way markers at the station/offset positions specified on the 

vested Right of Way Acquisition Maps in accordance with the Standard Sheets to within an 

absolute positional tolerance of 20 mm.  

The Land Surveyor shall certify the as-built location of each installed right of way marker on 

certification forms provided by the Engineer, including contract information, and control line 

station and offset (proposed and as-built) to the marker.  The record location of all right of way 

markers shall be recorded to the nearest millimeter and reflect as-built coordinates from a closed 

traverse or AUTOMATED network which is included in the contract control plan and in 

accordance with FGCC C2-II, Second-Order, Class II (1 part in 20,000) accuracy.  

Prior to placing the cap on a steel pin right of way marker, the cap shall be filled 2/3 full of 

silicone sealant and then fastened to the bar by threading or by force fit. During the driving 

operation for the steel pin right of way marker, the lettering on the cap shall be protected by the 

use of a metal sleeve or cushion block.  The marker shall be driven so that the cap is flush with 

the ground surface.  

625-3.03 Permanent Survey Markers. Permanent survey markers shall be installed in 

accordance with the standard sheet at locations described in the contract documents and 

approved by the Engineer prior to installation. The sequential numbering required on the 

permanent survey marker caps shall be coordinated with the Engineer and the Regional Land 

Surveyor.   

The Land Surveyor shall certify the as-built location of each installed permanent survey marker 

on certification forms provided by the Engineer, including contract information, as-built State 

Plane Coordinate values, control line and centerline station and offset to the marker, distance and 

direction to adjacent markers, the elevation of the marker, and a sketch which shows the relative 



positions to the control line points, four physical ties to the markers, and a north arrow.  The 

record location of all permanent survey markers shall be recorded to the nearest millimeter and 

reflect as-built coordinates from a closed traverse or AUTOMATED network which is included 

in the contract control plan and in accordance with FGCC C2-II, Second-Order, Class II (1 part 

in 20,000) accuracy as described in the Department‘s ―Land Surveying Standards and 

Procedures Manual.‖  

625-4 METHOD OF MEASUREMENT  

625-4.01 Survey Operations. This work will be measured on a lump sum basis.  

625-4.02 Right of Way Markers. The quantity to be measured for payment will be the number 

of right of way markers installed.  

625-4.03 Permanent Survey Markers.  The quantity to be measured for payment will be the 

number of permanent survey markers installed.  

625-5 BASIS OF PAYMENT  

625-5.01 Survey Operations. The price bid shall include the cost of furnishing all labor, 

materials and equipment necessary to satisfactorily complete the work.  Progress payments will 

be made in proportion to the amount of work completed as determined by the Engineer.  

625-5.02 Right of Way Markers. The unit price bid per each shall include the cost of furnishing 

all labor, materials, and equipment necessary to satisfactorily complete the work.  Payment will 

be made upon the complete and proper installation of the marker, receipt of the certification form 

by the Engineer, and approval of the certification by the Regional Land Surveyor.  

625-5.03 Permanent Survey Markers. The unit price bid per each shall include the cost of 

furnishing all labor, materials, and equipment necessary to satisfactorily complete the work.  

Payment will be made upon the complete and proper installation of the marker, receipt of the 

certification form by the Engineer, and approval of the certification by the Regional Land 

Surveyor.  

Payment will be made under:  

Item No.  Item        Pay Unit  

625.01  Survey Operations  Lump Sum  

625.03  Concrete Right of Way Markers Type H (High)  Each  

625.04  Concrete Right of Way Markers Type L (Low)  Each  

625.05  Steel Pin and Cap Right of Way Markers  Each  

625.06  Permanent Survey Markers  Each  

 

 

 

5- Wisconsin: 

Specification for 2008 Pilot Project 

 

Construction Staking Subgrade, Item 650.4500; Construction Staking  

Supplemental Control, Item 650.9910  



 

Conform to standard spec 650 as modified in this special provision.  

 

Replace standard spec 650.3.3 with the following:  

 

650.3.3 Subgrade  

 

650.3.3.1 General  

 

(1) The contractor may use either global positioning system (AUTOMATED) machine guidance 

or conventional subgrade staking on designated portions of the contract as follows:  

 

______________________________________________________________ 

 ______________________________________________________________ 

______________________________________________________________ 

______________________________________________________________ 

  

 

Use conventional subgrade staking on the remainder of the contract.  

 

(2) The engineer may require the contractor to revert to conventional subgrade staking methods 

for all or part of the work at any point during construction if, in the engineer's opinion, the 

AUTOMATED machine guidance is producing unacceptable results. If the engineer revokes 

approval to use AUTOMATED machine guidance on all or part of the work for reasons beyond 

the contractor's control, the department will measure the additional subgrade staking required to 

successfully complete the work in those areas as specified in 650.4(2) of this special provision.  

 

  

650.3.3.2 Subgrade Staking  

(1) Set construction stakes or marks at intervals of 100 feet, or more frequently, for rural sections 

and at intervals of 50 feet, or more frequently, for urban sections. Include additional stakes at 

each cross-section as necessary to match the plan cross-section, achieve the required accuracy, 

and to support construction operations. Also set and maintain stakes as necessary to establish the 

horizontal and vertical positions of intersecting road radii, auxiliary lanes, horizontal and vertical 

curves, and curve transitions. Locate stakes to within 0.25 feet (75 mm) horizontally and 

establish the grade elevation to within 0.03 feet (10 mm) vertically.  

 

  

 

650.3.3.3 AUTOMATED Machine Guidance  



 

650.3.3.3.1 General  

(1) No subgrade stakes are required for work approved for AUTOMATED machine  

guidance.  

 

(2) Coordinate with the engineer throughout the course of construction to ensure that work 

performed using AUTOMATED machine guidance conforms to the contract tolerances and that 

the methods employed conform to the contractor's AUTOMATED work plan and accepted 

industry standards. Address AUTOMATED machine guidance issues at weekly progress 

meetings.  

 

(3) Provide AUTOMATED rover equipment to department staff as requested to check the work. 

This equipment is not intended for exclusive use of the department and may be used by the 

contractor as needed on the project. Provide training for department staff designated to use the 

AUTOMATED rover. Training shall include but not be limited to hardware, software, and 

operation of AUTOMATED rover equipment. Provide a copy of the user manual for the supplied 

rover equipment. Provide routine maintenance of equipment provided for department use. The 

department is responsible for loss of, or damage (beyond normal wear and tear) to, the rover 

while in the engineer's possession.  

 

650.3.3.3.2 AUTOMATED Work Plan  

(1) Submit a comprehensive written AUTOMATED work plan for department review at least 10 

business days before affected grading operations begin. The engineer will review the plan to 

determine if it conforms to the requirements of this special provision.  

 

(2) Construct the subgrade as the contractor's AUTOMATED work plan provides. Update  the 

plan as necessary during construction of the subgrade.  

 

(3) The AUTOMATED work plan should discuss how AUTOMATED machine guidance 

technology will be integrated into other technologies employed on the project. Include, but do 

not limit the contents to, the following:  

 

1. Describe the manufacturer, model, and software version of the AUTOMATED equipment.  

 

2. Provide information on the qualifications of contractor staff. Include formal training and field 

experience. Designate a single staff person as the primary contact for AUTOMATED technology 

issues.  

 

3. Describe how project control is to be established. Include a list and map showing control 

points enveloping the site.  



 

4. Describe site calibration procedures. Include a map of the control points used for site 

calibration and control points used to check the site calibration. Describe the site calibration and 

checking frequency as well as how the site calibration and checking information are to be 

documented.  

 

5. Describe the contractor's quality control procedures. Describe procedures for checking, 

mechanical calibration, and maintenance of equipment. Include the frequency and type of checks 

performed to ensure that the constructed subgrade conforms to the contract plans.  

 

  

650.3.3.3.3 Equipment  

 

(1) Use AUTOMATED machine guidance equipment to meet the requirements of the contract.  

 

(2) Perform periodic sensor calibrations, checks for blade wear, and other routine  

adjustments as required to ensure that the final subgrade conforms to the  

contract plans.  

  

 

650.3.3.3.4 Geometric and Surface Information  

650.3.3.3.4.1 Department Responsibilities  

(1) The department will provide to the contractor the best available electronic  

files of survey and design information as described here in 650.3.3.3.4.1 and  

in CMM 3-1-10. The department incurs no additional liability, beyond that  

specified in standard spec 105.6 or standard spec 650, by having provided this  

additional information.  

 

(2) The department will provide data to the contractor that includes the following:  

 

  

 

Data Type       Format [1] 

Reference Line Data      LandXML  

Design Profile Data      LandXML  

Proposed Cross Section Data     Land XML or DWG  

Existing Surface DTM Data     LandXML DTM or DWG  

Existing Topographic Data (excluding utilities)  LandXML  

Superelevation Data      LandXML  

Graphical Information     DGN or DWG  



 

[1] The department will provide data in whichever listed format the contractor  

chooses.  

  

(3) The department will provide design surface data in the form of points and break lines derived 

from the cross sections in the contract in LandXML or DWG format at the contractor's option. 

The points and break lines will be on the subgrade surface between the subgrade shoulder points, 

and will be on the finished surface in topsoiled areas. The department provides design surface 

data for information only, and has no contractual liability for it.  

  

 

650.3.3.3.4.2 Contractor Responsibilities  

(1) Develop and maintain the initial design surface DTM for areas of the project employing 

AUTOMATED machine guidance consistent with information the department provides. Confirm 

that the design surface DTM agrees with the contract plans.  

 

(2) Provide design surface DTM information to the department in LandXML or other engineer-

approved format.  

 

  

650.3.3.3.4.3 Managing and Updating Information  

(1) The department and contractor will agree on the design surface model before using it for 

construction. Provide a copy of the resultant design surface DTM to the engineer at least two 

business days before using that design surface DTM for construction. Use the resulting design 

surface DTM to ensure that the work conforms to the plans, but the department's approval of the 

design surface DTM does not supersecede the lines, grades, and cross-sections the plans show.  

 

 (2) Notify the department of any errors or discrepancies in department-provided  information. 

Provide information regarding errors or discrepancies in the existing surface DTM, identified in 

the field, to the department in LandXML format if a revision to the contract plans is required. If 

surveying work, beyond that required under the Construction Staking Slope Stakes bid item, is 

required to re-define the existing surface the department will pay for costs of that additional 

surveying as extra work.  

  

(3 The department will determine what revisions may be required. The department will revise the 

contract plans and existing surface DTM, if necessary, to address errors or discrepancies that the 

contractor identifies. The department will provide the best available electronic files and other 

available information related to those contract plan revisions.  

 



(4) Revise the design surface DTM as required to support construction operations and to reflect 

any contract plan revisions the department makes. Perform checks to confirm that the revised 

design surface DTM agrees with the contract plan revisions. Provide a copy of the resultant 

revised design surface DTM to the engineer in LandXML or other engineer-approved format. 

The department will pay for costs incurred to incorporate contract plan revisions as extra work.  

 

 (5) The department will maintain the existing surface DTM by incorporating needed revisions. 

The department will make the current existing surface DTM available, in LandXML DTM or 

DWG format, to the contractor throughout construction.  

 

  

 

650.3.3.3.5 Site Calibration  

(1) Designate a set of control points, including a total of at least 6 horizontal and vertical points 

or 2 per mile, whichever is greater, for site calibration for the portion of the project employing 

AUTOMATED machine guidance. Incorporate the department-provided control framework used 

for the original survey and design.  

  

(2) Calibrate the site by determining the parameters governing the transformation of 

AUTOMATED information into the project coordinate system. Use the full set of control points, 

designated under 650.3.3.3.5 (1), for the initial site calibration. Provide the resulting site 

calibration file to the engineer before beginning subgrade construction operations.  

 

  

(3) In addition to the site calibration, perform site calibration checks. Perform these checks at 

individual control points not used in the initial site calibration. At a minimum, check the 

calibration at the start of each day. Report out-of-tolerance checks to the engineer. The measured 

position must match the established position at each individual control point within the following 

tolerances:  

- Horizontally to 0.10 feet or less.  

- Vertically to 0.05 feet or less.  

 

(4) Provide the previous week‘s daily calibration check results to the engineer at  

the weekly progress meeting for monitoring the AUTOMATED work.  

  

(5) The department will use the same calibration file the contractor uses.  

 

 

650.3.3.3.6 Construction Checks  



(1) Conduct calibration checks daily conforming to 650.3.3.3.5 of this special provision and 

consistent with the contractor's AUTOMATED work plan. Use an AUTOMATED rover to 

check the subgrade against the plan elevation at 20 or more randomly selected locations per 

roadway mile. Document all AUTOMATED rover subgrade checks and any auxiliary checks 

made using other technologies. Provide all documentation to the engineer.  

 

(2) Ensure that at least 4 of any 5 consecutively-tested subgrade points are within 0.10 foot 

vertically of the plan elevation. Notify the engineer if more than one of any five consecutively-

tested subgrade points differs by more than 0.10 feet from the plan elevation.  

 

 (3) The department will conduct periodic independent subgrade checks using the contractor 

supplied AUTOMATED rover or conventional survey methods. When using the AUTOMATED 

rover, the department will use the same calibration files and other hardware and software settings 

the contractor uses for subgrade checking. The department will notify the contractor if any 

individual check differs by more than 0.10 feet from the design.  

 

  

 

Replace standard spec 650.3.12 with the following:  

 

650.3.12 Supplemental Control  

(1) Set and maintain construction marks as required to support the method of operations 

consistent with third-order, class I horizontal and third-order vertical accuracy. Check the 

department-provided horizontal and vertical control information and notify the engineer of any 

discrepancies. Provide marks to establish and maintain intermediate vertical and horizontal 

control for reference line alignment, side road alignments, radius points, bench level circuits, and 

offsetting the horizontal roadway alignment. These marks constitute the field control used to 

govern and execute the work.  

  

(2) For the portion of the project using AUTOMATED machine guidance, set and maintain 

supplemental control points sufficient to ensure that there are a minimum of 6 established control 

points per mile. Ensure that these control points are consistent with third-order, class I horizontal 

and third-order vertical accuracy. Establish vertical control by differential leveling.  

 

(3) Document and provide to the engineer complete descriptions and reference ties for the 

control points, alignment points, and benchmarks to allow for quick reestablishment of the plan 

data at any time during construction and upon project completion. Document additional control 

on forms described as a part of the contractor staking packet in CMM 3-1-10.  

 

Replace standard spec 650.4 with the following:  



650.4 Measurement  

(1) The department will measure the Construction Staking bid items for base, concrete pavement, 

resurfacing reference, and slope stakes by the linear foot acceptably completed, measured along 

each roadway centerline. The department will not measure construction staking for base 

underlying concrete pavement.  

  

(2) The department will measure Construction Staking Subgrade by the linear foot of subgrade 

acceptably completed, measured along each roadway centerline. The department will base 

measurement on the length of acceptably completed subgrade whether that subgrade was 

constructed using AUTOMATED machine guidance or using conventional construction staking. 

The department will include the length of subgrade where AUTOMATED machine guidance is 

initially employed but subsequently suspended by the engineer for reasons beyond the 

contractor's control. The department will measure this work twice, once for the suspended 

AUTOMATED work and once for the conventional subgrade staking required to successfully 

complete the work. If the department suspends AUTOMATED work for reasons within the 

contractor's control, the department will measure work in the affected area only once.  

 

(3) The department will measure Construction Staking Curb Gutter and Curb & Gutter by the 

linear foot acceptably completed, measured along the base of the curb face. The department will 

measure Construction Staking Concrete Barrier by the linear foot acceptably completed, 

measured along the base of the barrier. The department will not measure these bid items if 

abutting concrete pavement.  

  

(4) The department will measure Construction Staking Storm Sewer System as each individual 

inlet catch basin, manhole, and endwall acceptably completed.  

 

(5) The department will measure Construction Staking Pipe Culverts by each individual pipe 

culvert staked and acceptably completed.  

  

(6) The department will measure Construction Staking Structure Layout as a single lump sum 

unit for each structure acceptably completed. The department will measure Construction Staking 

Electrical Installations as a single lump sum unit for all electrical installations acceptably 

completed on each project. The department will measure Construction Staking Supplemental 

Control as a single lump sum unit for all control marks acceptably completed on each contract.  

  



Appendix B: TAC Online Survey Results 

This survey was administered to the MDOT State Study No. 214 TAC Committee in July of 

2009.  The survey was anonymous and administered with an online survey software application.  

The results we utilized in the August 12, 2009 TAC Quarterly Meeting. 

Question 1 

In your opinion, which areas should the guidance specification in State Study 214, ( MDOT 

IMPLEMENTATION PLAN FOR GPS TECHNOLOGY IN PLANNING, DESIGN AND 

CONSTRUCTION DELIVERY), address? 

Answer Response Count Percentage 

GPS Machine Guidance 2 40% 

Construction GPS Subgrade Staking 0 0% 

Both GPS Machine Guidance and Construction Subgrade 

Staking 
3 60% 

Not Sure 0 0% 

Other 0 0% 

 

Question 2 

Regarding contractor GPS Automated Machine Guidance , how should MDOT specify this technology 

for construction projects? 

Answer Response Count Percentage 

Mandate for all projects 0 0% 

Mandate for specific projects 0 0% 

Allow on all projects 4 80% 

Allow on specific projects 1 20% 

Not sure 0 0% 

 

Question 3 

Regarding contractor GPS Subgrade Staking, how should MDOT specify this technology for construction 

projects? 

Answer Response Count Percentage 

Mandate for all projects 0 0% 

Mandate for specific projects 0 0% 

Allow on all projects 4 80% 

Allow on specific projects 1 20% 

Not sure 0 0% 

 

Question 4 

A Digital Terrain Model(DTM) is required to perform GPS Machine Guidance and GPS Subgrade 

Staking.  Some of this data is generated by MDOT in the design process.  In your opinion, should MDOT 

share this data with contractors? 

Answer Response Count Percentage 

Yes 1 20% 

No 1 20% 

Not Sure 1 20% 

Other 2 40% 



Other Responses:  

1-Not at this time maybe at a later date once planning and design process is refined. 

2-The existing ground DTM (if available) & XS's (Ex. & Proposed) are already provided to 

contractors who request CADD files. A design DTM is not currently generated in the Design 

process. 

Question 5 

If the contractor is allowed to utilize GPS Automated Machine Grading and/or Subgrade Staking by 

utilization of its own Digital Terrain Model (DTM), should the contractor share this data with MDOT? 

Answer Response Count Percentage 

Yes 4 80% 

No 0 0% 

Not Sure 1 20% 

Other 0 0% 

 

Question 6 

If MDOT allows GPS Automated Machine Grading and Staking technology on projects, how in your 

opinion should quality control (tolerances) be specified? 

Answer 
Response 

Count 
Percentage 

Via existing Standard Specifications 0 0% 

Via additional specifications in Supplemental Special Provisions, Special 

Provisions, or Interim Specification. 
4 80% 

Not Sure. 1 20% 

Other 0 0% 

 

Question 7 

Some agencies with GPS AMG/Staking specifications are requiring contractors to share equipment and 

even train agency personnel during the course of the project.  If MDOT allows GPS Automatic Machine 

Grading and Staking technology on projects, should a separate Bid Item be included in the 

Proposal/Contract? 

Answer Response Count Percentage 

Yes 1 20% 

No 2 40% 

Not Sure 2 40% 

 

Question 8 

If MDOT elects to share Digital Design Data (DTM) with contractors in order to efficiently deliver 

projects and project quality, how should the agency's liability (for errors in the DTM) be limited? 

Answer Response Count Percentage 

Not an issue if there is no sharing. 0 0% 

Liability Waiver included as part of the contract documents. 4 80% 

Not sure. 1 20% 

Other. 0 0% 

Question 9.1 

Please indicate your opinion regarding potential sections to be included in the GPS Automated Machine 

Guidance and/or Subgrade Staking Guidance/Interim Specification: 



[General Section] 

Answer Response Count Percentage 

Strongly Agree 1 20% 

Agree 2 40% 

Disagree 0 0% 

No Opinion 2 40% 

 

Question 9.2 

Please indicate your opinion regarding potential sections to be included in the GPS Automated Machine 

Guidance and/or Subgrade Staking Guidance/Interim Specification: 

[Equipment Section] 

Answer Response Count Percentage 

Strongly Agree 2 40% 

Agree 2 40% 

Disagree 0 0% 

No Opinion 1 20% 

 

Question 9.3 

Please indicate your opinion regarding potential sections to be included in the GPS Automated Machine 

Guidance and/or Subgrade Staking Guidance/Interim Specification: 

[Training Section] 

Answer Response Count Percentage 

Strongly Agree 1 20% 

Agree 2 40% 

Disagree 1 20% 

No Opinion 1 20% 

 

Question 9.4 

Please indicate your opinion regarding potential sections to be included in the GPS Automated Machine 

Guidance and/or Subgrade Staking Guidance/Interim Specification: 

[Contractor GPS Work Plan Section] 

Answer Response Count Percentage 

Strongly Agree 1 20% 

Agree 3 60% 

Disagree 0 0% 

No Opinion 1 20% 

 

Question 9.5 

Please indicate your opinion regarding potential sections to be included in the GPS Automated Machine 

Guidance and/or Subgrade Staking Guidance/Interim Specification: 

[Responsibilities Section-MDOT] 

Answer Response Count Percentage 

Strongly Agree 2 40% 

Agree 2 40% 

Disagree 0 0% 

No Opinion 1 20% 



 

Question 9.6 

Please indicate your opinion regarding potential sections to be included in the GPS Automated Machine 

Guidance and/or Subgrade Staking Guidance/Interim Specification: 

[Responsibilities Section-Contractor] 

Answer Response Count Percentage 

Strongly Agree 2 40% 

Agree 3 60% 

Disagree 0 0% 

No Opinion 0 0% 

 

Question 9.7 

Please indicate your opinion regarding potential sections to be included in the GPS Automated Machine 

Guidance and/or Subgrade Staking Guidance/Interim Specification: 

[Site Calibration/Survey Control Section] 

Answer Response Count Percentage 

Strongly Agree 2 40% 

Agree 2 40% 

Disagree 0 0% 

No Opinion 1 20% 

 

Question 9.8 

Please indicate your opinion regarding potential sections to be included in the GPS Automated Machine 

Guidance and/or Subgrade Staking Guidance/Interim Specification: 

[QA/QC Section] 

Answer Response Count Percentage 

Strongly Agree 1 20% 

Agree 2 40% 

Disagree 0 0% 

No Opinion 2 40% 

 

Question 9.9 

Please indicate your opinion regarding potential sections to be included in the GPS Automated Machine 

Guidance and/or Subgrade Staking Guidance/Interim Specification: 

[Data Format Section] 

Answer Response Count Percentage 

Strongly Agree 3 60% 

Agree 2 40% 

Disagree 0 0% 

No Opinion 0 0% 

 

 

 

 

  



Appendix C: Roundtable II Results 

Date of Round Table 2 Workshop:  Thursday, December 10, 2009 

Facilitated By: John J. Hannon, Tulio Sulbaran 

Location:  Thad Cochran Center, The University of Southern Mississippi 

Number of Attendees: 53 Including Facilitators 

Attendee Count by Stakeholder Group 

Agency Personnel:    18 

Contractors:     15 

Heavy Equipment Vendors:       4 

Software Vendors:         4 

Hardware Vendors:        6 

 

The issues and remedies contributed from the workshop break-out groups were transferred to a 

word processor from the flash drives.  Votes were transferred and tallied from the wall posters to 

the word processed tables (Appendix H) and then inserted into a spreadsheet for sorting, 

filtering, and pivot table creation.  The issues and remedies were then labeled (grouped) with the 

following tags: 

 

DATA FORMAT: This tag represents issues pertaining to digital file formats involved with 

AMG data exchange between agency and contractor. 

  

EQP SHARE:  This tag represents issues pertaining to the sharing of equipment between 

agency and contractor. 

  

LANGUAGE:   This tag represents issues pertaining to terminology, word, reference, and 

phrase usage of the specification language. 

 

DUTIES:   This tag represents issues pertaining to risks and duties associated with the 

AMG specification.  

 

QA/QC:   This tag represents issues pertaining to quality assurance and quality control 

in reference to the specification and AMG process in general.  

 

SEQ:   This tag represents issues pertaining to the sequencing of the stakeholder 

tasks, duties, and responsibilities associated with the scope of the 

specification.  

 

TRAIN:   This tag represents issues pertaining to training and competencies associated 

with AMG and the draft specification. 

 



Table 6: Summary of Attendee Issues Submitted by AMG Subject Area. 
AMG 

Specificatio

n Subject=> 

QA/Q

C 

DATA 

FORMA

T 

EQUIPMEN

T SHARING 

PROCESS 

SEQUENC

E 

DUTIES

-RISKS 

TRAININ

G 

LANGUAG

E 

Total 

Attendee 

Issues 

Submitted=

> 

14 6 4 3 9 4 5 

 

 

Table 7: Summary of Attendee Votes Received by AMG Subject Area. 

 

Table 8: Summary of Attendee Issues Submitted by Draft Specification Section. 

 

 

 

 

 

Table 9: Summary of Attendee Issue Votes Received by Draft Specification Section. 
 

 

 

 

 

Table 10: Issues and Remedies Receiving Top Ten Votes. 

AMG 

Specificatio

n Subject=> 

QA/Q

C 

DATA 

FORMA

T 

EQUIPMEN

T SHARING 

PROCESS 

SEQUENC

E 

DUTIES

-RISKS 

TRAININ

G 

 

LANGUAG

E 

Total 

Attendee 

Votes=> 

152 107 91 65 46 30 

 

18 

SPECIFICATION SECTION ISSUES SUBMITTED 

Sections 1-3 17 

Section  4 18 

Section 5 10 

Total Attendee Issues=> 45 

SPECIFICATION SECTION VOTES RECEIVED 

Sections 1-3 159 

Section 4 166 

Section 5 184 

Total Attendee Votes=> 509 

Spec Section ISSUE REMEDY 
VOTE

S 

Section 5 
Timing of providing this 

information. 
Allow at PREBID 42 

Section 4 

Final Inspection—Who verifies 

the correctness of the model?  

How do we know if DTM is 

good?  Specify whether contractor 

must provide MDOT with a Rover 

on demand or entire project. 

MDOT should have theirits own 

equipment for checks.  Inspection should 

be done by an independent method. 

37 



 

Section 5 

MDOT uses Geopak and would 

need to import DTM into it, or 

contractor would export to .dgn 

file.  How do we handle version 

changes of MicroStation/Geopak? 

Land XML files seem to work best for 

contractors, and maybe we shouldn‘t limit 

file format to .dgn. 

36 

Section 5 

Section 5. there is a file format 

available that will combine much 

of the information or files listed in 

this section 

Propose that MDOT consider generating a 

Land XML file and make that information 

available. 

33 

Section 4 

Contractor shall provide Engineer 

with equipment to be returned at 

end. 

Contractor to keep equipment and make it 

available upon request for use. Equipment 

may have to have operator since many 

variable systems could be used. 

Equipment/Operator will keep equipment. 

30 

Section 5 

Upgrade of software that may not 

be available to Contractor before 

MDOT has it. 

Possibly send out in format that everyone 

can use like xml, dwg, txt.  Non 

Proprietary  Also give COGO, existing 

cross section, design cross section, 

subbase cross section. 

26 

Sections 1 - 3 Control and Calibration 

In the front end MDOT and the 

contractor(s) agree on accurate, visible, 

and accessible benchmarks.  There should 

be a calibration report showing what is 

out of tolerance, what‘s good etc.  Some 

contractors feel that DOT should specify 

secondary controls.  There should be a 

statewide standard for all to follow. 

24 

Sections 1 - 3 

What about contractors who do 

not have AMG expertise?  Smaller 

contractors will not get as much 

practice, therefore may not gain 

experience. 

Specify test sections at first, then when 

contractors gain experience, they can use 

prior experience to show qualifications.  

There must be checks on regular intervals 

or phases. 

24 

Sections 1 - 3 

Need to require the contractor to 

perform a test section in order to 

demonstrate his ability and the 

system'ss ability to meet the 

project requirements 

Specify a test section (field trial) 23 

Sections 1 - 3 

Section 3, No. 2 - Experience of 

automated systems – need 

experienced personnel on project 

with previous experience in 

automated systems. 

Consider quantifying related experience 

and/or formal training in automated 

machine control. 

18 



Table 11: Issues, Remedies, and Votes Received by Topic. 

ISSUE REMEDY 
DATA 

FORMAT 

EQP 

SHARE 
LANGUAGE DUTIES QA/QC SEQ TRAIN 

Timing of providing this information. 

(MDOT data sharing). 
Allow at PREBID 

     
42 

 

Final Inspection—Who verifies the 

correctness of the model?  How do we 

know if DTM is good?  Specify whether 

contractor must provide MDOT with a 

Rover on demand or entire project. 

MDOT should have theirits own 

equipment for checks.  Inspection 

should be done by an independent 

method. 
 

37 
     

MDOT uses Geopak and would need to 

import DTM into it, or contractor would 

export to .dgn file.  How do we handle 

version changes of MicroStation/Geopak? 

Land XML files seem to work best 

for contractors, and maybe we 

shouldn‘t limit file format to .dgn. 
36 

      

Section 5. there is a file format available 

that will combine much of the information 

or files listed in this section 

Propose that MDOT consider 

generating a Land XML file and 

make that information available. 
33 

      

Contractor shall provide Engineer with 

equipment to be returned at end. 

Contractor to keep equipment and 

make it available upon request for 

use. Equipment may have to have 

operator since many variable systems 

could be used. Equipment/Operator 

will keep equipment. 

 
30 

     

Upgrade of software that may not be 

available to Contractor before MDOT has 

it. 

Possibly send out in format that 

everyone can use like xml, dwg, txt.  

Non Proprietary  Also give COGO, 

existing cross section, design cross 

section, subbase cross section. 

26 
      

What about contractors who do not have 

AMG expertise?  Smaller contractors will 

not get as much practice, therefore may 

not gain experience. 

Specify test sections at first, then 

when contractors gain experience, 

they can use prior experience to show 

qualifications.  There must be checks 

on regular intervals or phases. 

    
24 

  

Control and Calibration 

In the front end MDOT and the contractor(s) agree on 

accurate, visible, and accessible benchmarks.  There should 

be a calibration report showing what is out of tolerance, 
  

24 
  



what‘s good etc.  Some contractors feel that DOT should 

specify secondary controls.  There should be a statewide 

standard for all to follow. 

Need to require the contractor to perform 

a test section in order to demonstrate his 

ability and the system's ability to meet the 

project requirements 

Specify a test section (field trial) 
    

23 
  

Section 3, No. 2 - Experience of 

automated systems – need experienced 

personnel on project with previous 

experience in automated systems. 

Consider quantifying related 

experience and/or formal training in 

automated machine control. 
      

18 

Add suggestion As directed by Engineer 
  

16 
    

MDOT does not need to take possession 

of contractor equipment for duration of 

project 

Remove 4.B.1, and add that MDOT 

will utilize either their equipment, 

standard methods or a combination of 

the two to check 
 

15 
     

Time required for review of submittal. -Evaluate and review time 
     

14 
 

B. Section 7. Accuracies are not addressed 

per say in the specs. 

Use the word tolerances instead of 

accuracies.     
13 

  

―Automated Machine Control grading 

techniques‖ needs to be defined 

Specify 3D system…i.e. GPS alone 

does not meet current specs    
13 

   

B. Section 10. Superelevation points does 

not accurately describe the staking 

location requirement. 

Instead of superelevation points, use ― 

beginning and ending of 

superelevation transition sections‖ 
    

13 
  

Contractor does not submit a model to 

MDOT in this spec 

Require the contractor to submit their 

model to MDOT for review, not for 

approval 
    

11 
  

Certification of staff? Who will be the 

contact? Operator/Foreman 

- A contact person whether 

operator/foreman should be available 

to check proper function 
    

10 
  

MDOT will provide design data, if 

available. How do you know if electronic 

information is enough to use. 

If this information is available, it 

needs to be PREBID      
9 

 

B. Section 1. Causes the contractor to 

have to buy additional equipment. 

Add ―make available if needed by the 

project engineer‖  
9 

     



Does the survey manual and this 

specification agree? 

Someone needs to verify that the two 

documents are in agreement    
8 

   

8 Hour of training 

The training time may need to be 

varied depending on system and 

questions. 
      

8 

First sentence—should it be MDOT‘s or 

the contractor‘s responsibility to produce 

the DTM? 

If contractor is to assume risk, 

MDOT needs to provide elevations in 

a more convenient format. 
   

8 
   

Section 3, 1st paragraph – remove ―and 

approved and submitted‖. 

Substitute ―submitted and reviewed‖ 

by MDOT     
7 

  

Secondary control within 30 days may 

need to be addressed. Wording of HOW 

needs to be addressed. 

- Secondary control is usually 

established by surveying/construction 

contractor. The use of HOW should 

be changed to where it is located and 

submit for possible use in the 

Department 

    
6 

  

Frequency of MDOT spot checks of 

Contractor‘s machine control grading 

results, etc. needs to be specified 

otherwise Contractor can claim if MDOT 

would have checked more frequently the 

problem would have been discovered 

sooner and thus corrected quicker.  In the 

case of disagreement how is it determined 

who is correct? 

Specify frequency of checks and 

procedure to resolve disputes with 

data 
    

6 
  

How many control points per job and how 

should they be spaced? 

We may want to include control 

points in the middle of the curve in 

addition to transition points.  We may 

want intervals of less than 2000 ft., 

1000 ft. may be better.  This depends 

on terrain. 

    
6 

  

How do we handle changes in technology 

in general, such as when xml gets 

supplanted or becomes obsolete? 

As time passes and this file falls 

behind move to the next latest and 

greatest…..File types are in a 

constant state of change. 

6 
      

Section 3.5 & 3.6 are confusing Separate site calibration 3.5 & 
    

5 
  



equipment calibration into 3.6.  These 

calibrations will be demonstrated 

during the test section (field trial) 

construction 

MDOT needs to provide design data in 

electronic format on any project that AMC 

will be allowed 

Remove the ―if available‖ from 4.A.3 

and only put the spec in projects that 

the electronic design data is available 

or designate on a job by job basis that 

―no CADD files are available‖ 

   
5 

   

A system that everyone can view Possibly provide PDF or TIF Format 5 
      

Contractor manipulation of MDOT-

provided data 

Any manipulation should be 

communicated to MDOT and 

documented.  This could be included 

in preconstruction and/or training. 
   

5 
   

The provision of a single on-site staff 

person will be a challenge for contractors. 

Between field experience and 

certification, this could be addressed.       
4 

MDOT does not need to ―approve‖ the 

AMC work plan, only acknowledge 

receipt of it to keep the contractor 

responsible for the AMC 

The engineer shall review the AMC 

work plan to ensure the required 

elements are addressed however 

ultimately it is the contractors 

responsibility for the performance of 

the system utilized 

   
4 

   

30 business days is too long to require the 

work plan 
Reduce to 30 calendar days 

   
3 

   

Section 3, no. 4 – control points have not 

been established at this point 
Add ―proposed‖ before control points 

    
3 

  

Section A, No. 1 – last sentence isn‘t 

needed given the discussion of what will 

be provided in No. 2. 

Strike last sentence. 
  

2 
    

Wouldn‘t contingency plan just be to 

revert to standard methods? 

Specify that standard methods will be 

reverted to in the case of failure of the 

AMC to meet the project 

requirements 
    

1 
  

Is there a standard format that can be 

utilized by all hardware or software?  

Does Microstation need to be converted to 

? 1 
      



AutoCAD files? 

Section A, No. 3 – last sentence Clear up wording 
  

0 
    

B. Section 6. Need to address any needed 

plan changes to plans that need to be made 

in conjunction with MDOT. 

Add (or move) last sentence under 

Section 4, A. No. 2.   
0 

    

What items should be included in the 

DTM?  Does it include cross drains, 

pipelines, etc.? This could affect 

subcontractors. 

This can be specified in the contract, 

and you can make field adjustments.    
0 

   

8 hours of training could be too little or 

too much and also the test section (field 

trial) can be used to train MDOT as 

needed 

Part can be solved by stating that 

MDOT can request 8 hours of formal 

training from the contractor if needed.  

Mention the training in the test 

section (field trial) portion of the spec 

      
0 

The contractor needs to declare his intent 

to utilize AMC over standard methods 

The submittal of the work plan shall 

include this    
0 

   

Section 3, lines 77, 78 – the sentence 

beginning with ―The engineer…‖ is 

redundant . 

Strike this sentence. 
  

0 
    

Grand Total of Votes by Topic=> 
107 91 18 46 152 65 30 

DATA 

FORMAT 

EQP 

SHARE 
LANGUAGE DUTIES QA/QC SEQ TRAIN 

 

  



Table 12: Part, Issue, Priority, Topic Tag, Remedy, Votes, and Team by Descending Number of Votes. 

Spec Section ISSUE Priority Group REMEDY 
VOTE

S 
TEAM 

Section 5 Timing of providing this information. Not Stated SEQ Allow at PREBID 42 RED 

Section 4 

Final Inspection—Who verifies the 

correctness of the model?  How do we 

know if DTM is good?  Specify 

whether contractor must provide 

MDOT with a Rover on demand or 

entire project. 

Not Stated EQP SHARE 

MDOT should have itstheir own 

equipment for checks.  Inspection 

should be done by an independent 

method. 

37 
ORANG

E 

Section 5 

MDOT uses Geopak and would need 

to import DTM into it, or contractor 

would export to .dgn file.  How do we 

handle version changes of 

MicroStation/Geopak? 

Not Stated 
DATA 

FORMAT 

Land XML files seem to work best 

for contractors, and maybe we 

shouldn‘t limit file format to .dgn. 

36 
ORANG

E 

Section 5 

Section 5. there is a file format 

available that will combine much of 

the information or files listed in this 

section 

Not Stated 
DATA 

FORMAT 

Propose that MDOT consider 

generating a Land XML file and 

make that information available. 

33 
YELLO

W 

Section 4 
Contractor shall provide Engineer with 

equipment to be returned at end. 
2 EQP SHARE 

Contractor to keep equipment and 

make it available upon request for 

use. Equipment may have to have 

operator since many variable 

systems could be used. 

Equipment/Operator will keep 

equipment. 

30 RED 

Section 5 

Upgrade of software that may not be 

available to Contractor before MDOT 

has it. 

Not Stated 
DATA 

FORMAT 

Possibly send out in format that 

everyone can use like xml, dwg, 

txt.  Non Proprietary  Also give 

COGO, existing cross section, 

design cross section, subbase cross 

section. 

26 RED 

Sections 1- 3 Control and Calibration Not Stated QAQC 

In the front end MDOT and the 

contractor(s) agree on accurate, 

visible, and accessible benchmarks.  

24 
ORANG

E 



 

Sections 1- 3 

What about contractors who do not 

have AMG expertise?  Smaller 

contractors will not get as much 

practice, therefore may not gain 

experience. 

Not Stated QAQC 

Specify test sections at first, then 

when contractors gain experience, 

they can use prior experience to 

show qualifications.  There must be 

checks on regular intervals or 

phases. 

24 
ORANG

E 

Sections 1- 3 

Need to require the contractor to 

perform a test section in order to 

demonstrate his ability and the 

system'ss ability to meet the project 

requirements 

2 QAQC Specify a test section (field trial) 23 BLUE 

Sections 1- 3 

Section 3, No. 2 - Experience of 

automated systems – need experienced 

personnel on project with previous 

experience in automated systems. 

1 TRAIN 

Consider quantifying related 

experience and/or formal training in 

automated machine control. 

18 
YELLO

W 

Section 4 Add suggestion Not Stated LANGUAGE As directed by Engineer 16 RED 

Section 4 

MDOT does not need to take 

possession of contractor equipment for 

duration of project 

1 EQP SHARE 

Remove 4.B.1, and add that MDOT 

will utilize either their equipment, 

standard methods or a combination 

of the two to check 

15 BLUE 

Sections 1- 3 Time required for review of submittal. 1 SEQ -Evaluate and review time 14 RED 

Sections 1- 3 
―Automated Machine Control grading 

techniques‖ needs to be defined 
4 DUTIES 

Specify 3D system…i.e. GPS alone 

does not meet current specs 
13 BLUE 

Section 4 
B. Section 7. Accuracies are not 

addressed per say in the specs. 
Not Stated QAQC 

Use the word tolerances instead of 

accuracies. 
13 

YELLO

W 

Section 4 
B. Section 10. Superelevation points 

does not accurately describe the 
Not Stated QAQC 

Instead of superelevation points, 

use ― beginning and ending of 
13 

YELLO

W 

There should be a calibration report 

showing what is out of tolerance, 

what‘s good etc.  Some contractors 

feel that DOT should specify 

secondary controls.  There should 

be a statewide standard for all to 

follow. 



staking location requirement. superelevation transition sections‖ 

Section 5 
Contractor does not submit a model to 

MDOT in this spec 
2 QAQC 

Require the contractor to submit 

their model to MDOT for review, 

not for approval 

11 BLUE 

Sections 1- 3 
Certification of staff? Who will be the 

contact? Operator/Foreman 
2 QAQC 

- A contact person whether 

operator/foreman should be 

available to check proper function 

10 RED 

Section 4 

MDOT will provide design data, if 

available. How do you know if 

electronic information is enough to 

use. 

1 SEQ 
If this information is available, it 

needs to be PREBID 
9 RED 

Section 4 
B. Section 1. Causes the contractor to 

have to buy additional equipment. 
Not Stated EQP SHARE 

Add ―make available if needed by 

the project engineer‖ 
9 

YELLO

W 

Section 4 
Does the survey manual and this 

specification agree? 
2 DUTIES 

Someone needs to verify that the 

two documents are in agreement 
8 BLUE 

Section 4 8 Hour of training 3 TRAIN 

The training time may need to be 

varied depending on system and 

questions. 

8 RED 

Section 5 

First sentence—should it be MDOT‘s 

or the contractor‘s responsibility to 

produce the DTM? 

Not Stated DUTIES 

If contractor is to assume risk, 

MDOT needs to provide elevations 

in a more convenient format. 

8 
ORANG

E 

Sections 1- 3 
Section 3, 1

st
 paragraph – remove ―and 

approved and submitted‖. 
4 QAQC 

Substitute ―submitted and 

reviewed‖ by MDOT 
7 

YELLO

W 

Sections 1- 3 

Secondary control within 30 days may 

need to be addressed. Wording of 

HOW needs to be addressed. 

3 QAQC 

- Secondary control is usually 

established by 

surveying/construction contractor. 

The use of HOW should be 

changed to where it is located and 

submit for possible use in the 

Department 

6 RED 

Section 4 

Frequency of MDOT spot checks of 

Contractor‘s machine control grading 

results, etc. needs to be specified 

otherwise Contractor can claim if 

MDOT would have checked more 

4 QAQC 

Specify frequency of checks and 

procedure to resolve disputes with 

data 

6 BLUE 



frequently the problem would have 

been discovered sooner and thus 

corrected quicker.  In the case of 

disagreement how is it determined who 

is correct? 

Section 4 
How many control points per job and 

how should they be spaced? 
Not Stated QAQC 

We may want to include control 

points in the middle of the curve in 

addition to transition points.  We 

may want intervals of less than 

2000 ft., 1000 ft. may be better.  

This depends on terrain. 

6 
ORANG

E 

Section 5 

How do we handle changes in 

technology in general, such as when 

xml gets supplanted or becomes 

obsolete? 

Not Stated 
DATA 

FORMAT 

As time passes and this file falls 

behind move to the next latest and 

greatest…..File types are in a 

constant state of change. 

6 
ORANG

E 

Sections 1- 3 Section 3.5 & 3.6 are confusing 7 QAQC 

Separate site calibration 3.5 & 

equipment calibration into 3.6.  

These calibrations will be 

demonstrated during the test section 

(field trial) construction 

5 BLUE 

Section 4 

MDOT needs to provide design data in 

electronic format on any project that 

AMC will be allowed 

3 DUTIES 

Remove the ―if available‖ from 

4.A.3 and only put the spec in 

projects that the electronic design 

data is available or designate on a 

job by job basis that ―no CADD 

files are available‖ 

5 BLUE 

Section 4 
Contractor manipulation of MDOT-

provided data 
Not Stated DUTIES 

Any manipulation should be 

communicated to MDOT and 

documented.  This could be 

included in preconstruction and/or 

training. 

5 
ORANG

E 

Section 5 A system that everyone can view Not Stated 
DATA 

FORMAT 

Possibly provide PDF or TIF 

Format 
5 RED 

Sections 1- 3 

MDOT does not need to ―approve‖ the 

AMC work plan, only acknowledge 

receipt of it to keep the contractor 

1 DUTIES 

The engineer shall review the AMC 

work plan to ensure the required 

elements are addressed however 

4 BLUE 



responsible for the AMC ultimately it is the contractors 

responsibility for the performance 

of the system utilized 

Sections 1- 3 

The provision of a single on-site staff 

person will be a challenge for 

contractors. 

Not Stated TRAIN 

Between field experience and 

certification, this could be 

addressed. 

4 
ORANG

E 

Sections 1- 3 
30 business days is too long to require 

the work plan 
3 DUTIES Reduce to 30 calendar days 3 BLUE 

Sections 1- 3 
Section 3, no. 4 – control points have 

not been established at this point 
3 QAQC 

Add ―proposed‖ before control 

points 
3 

YELLO

W 

Section 4 

Section A, No. 1 – last sentence isn‘t 

needed given the discussion of what 

will be provided in No. 2. 

Not Stated LANGUAGE Strike last sentence. 2 
YELLO

W 

Sections 1- 3 
Wouldn‘t contingency plan just be to 

revert to standard methods? 
6 QAQC 

Specify that standard methods will 

be reverted to in the case of failure 

of the AMC to meet the project 

requirements 

1 BLUE 

Section 4 

Is there a standard format that can be 

utilized by all hardware or software?  

Does Microstation need to be 

converted to AutoCAD files? 

1 
DATA 

FORMAT 
? 1 BLUE 

Sections 1- 3 

The contractor needs to declare his 

intent to utilize AMC over standard 

methods 

5 DUTIES 
The submittal of the work plan 

shall include this 
0 BLUE 

Sections 1- 3 

Section 3, lines 77, 78 – the sentence 

beginning with ―The engineer…‖ is 

redundant . 

2 LANGUAGE Strike this sentence. 0 
YELLO

W 

Section 4 

8 hours of training could be too little or 

too much and also the test section 

(field trial) can be used to train MDOT 

as needed 

5 TRAIN 

Part can be solved by stating that 

MDOT can request 8 hours of 

formal training from the contractor 

if needed.  Mention the training in 

the test section (field trial) portion 

of the spec 

0 BLUE 

Section 4 

What items should be included in the 

DTM?  Does it include cross drains, 

pipelines, etc.? This could affect 

Not Stated DUTIES 

This can be specified in the 

contract, and you can make field 

adjustments. 

0 
ORANG

E 



subcontractors. 

Section 4 Section A, No. 3 – last sentence Not Stated LANGUAGE Clear up wording 0 
YELLO

W 

Section 4 

B. Section 6. Need to address any 

needed plan changes to plans that need 

to be made in conjunction with 

MDOT. 

Not Stated LANGUAGE 
Add (or move) last sentence under 

Section 4, A. No. 2. 
0 

YELLO

W 

 

 

 

Table 13: QAQC Grouping of Issues, Remedies, and Votes. 

Topic Spec Section ISSUE REMEDY 
VOTE

S 

QAQ

C 
Sections 1 - 3 Control and Calibration 

In the front end MDOT and the contractor(s) agree on 

accurate, visible, and accessible benchmarks.  There 

should be a calibration report showing what is out of 

tolerance, what‘s good etc.  Some contractors feel that 

DOT should specify secondary controls.  There should 

be a statewide standard for all to follow. 

24 

QAQ

C 
Sections 1 - 3 

What about contractors who do not have AMG 

expertise?  Smaller contractors will not get as much 

practice, therefore may not gain experience. 

Specify test sections at first, then when contractors 

gain experience, they can use prior experience to show 

qualifications.  There must be checks on regular 

intervals or phases.   

24 

QAQ

C 
Sections 1 - 3 

Need to require the contractor to perform a test 

section in order to demonstrate his ability and the 

system'ss ability to meet the project requirements 

Specify a test section (field trial) 23 

QAQ

C 
Section 4 

B. Section 7. Accuracies are not addressed per say in 

the specs. 
Use the word tolerances instead of accuracies. 13 

QAQ

C 
Section 4 

B. Section 10. Superelevation points does not 

accurately describe the staking location requirement. 

Instead of superelevation points, use ― beginning and 

ending of superelevation transition sections‖ 
13 

QAQ

C 
Section 5 

Contractor does not submit a model to MDOT in this 

spec 

Require the contractor to submit their model to MDOT 

for review, not for approval 
11 



 
 

Table 14: DATA FORMAT Grouping of Issues, Remedies, and Votes. 

QAQ

C 
Sections 1 - 3 

Certification of staff? Who will be the contact? 

Operator/Foreman 

- A contact person whether operator/foreman should 

be available to check proper function 
10 

QAQ

C 
Sections 1 - 3 

Section 3, 1
st
 paragraph – remove ―and approved and 

submitted‖. 
Substitute ―submitted and reviewed‖ by MDOT 7 

QAQ

C 
Sections 1 - 3 

Secondary control within 30 days may need to be 

addressed. Wording of HOW needs to be addressed. 

- Secondary control is usually established by 

surveying/construction contractor. The use of HOW 

should be changed to where it is located and submit for 

possible use in the Department 

6 

QAQ

C 
Section 4 

Frequency of MDOT spot checks of Contractor‘s 

machine control grading results, etc. needs to be 

specified otherwise Contractor can claim if MDOT 

would have checked more frequently the problem 

would have been discovered sooner and thus 

corrected quicker.  In the case of disagreement how 

is it determined who is correct? 

Specify frequency of checks and procedure to resolve 

disputes with data 
6 

QAQ

C 
Section 4 

How many control points per job and how should 

they be spaced?   

We may want to include control points in the middle 

of the curve in addition to transition points.  We may 

want intervals of less than 2000 ft., 1000 ft. may be 

better.  This depends on terrain. 

6 

QAQ

C 
Sections 1 - 3 Section 3.5 & 3.6 are confusing 

Separate site calibration 3.5 & equipment calibration 

into 3.6.  These calibrations will be demonstrated 

during the test section (field trial) construction 

5 

QAQ

C 
Sections 1 - 3 

Section 3, no. 4 – control points have not been 

established at this point 
Add ―proposed‖ before control points 3 

QAQ

C 
Sections 1 - 3 

Wouldn‘t contingency plan just be to revert to 

standard methods? 

Specify that standard methods will be reverted to in 

the case of failure of the AMC to meet the project 

requirements 

1 

Topic Spec Section ISSUE REMEDY VOTES 

DATA 

FORMAT 
Section 5 

MDOT uses Geopak and would need to import DTM into it, or contractor 

would export to .dgn file.  How do we handle version changes of 

MicroStation/Geopak? 

Land XML files seem to 

work best for contractors, 

and maybe we shouldn‘t 

36 



 

 

 

Table 15: EQP SHARE Grouping of Issues, Remedies, and Votes. 

limit file format to .dgn. 

DATA 

FORMAT 
Section 5 

Section 5. there is a file format available that will combine much of the 

information or files listed in this section 

Propose that MDOT 

consider generating a Land 

XML file and make that 

information available. 

33 

DATA 

FORMAT 
Section 5 

Upgrade of software that may not be available to Contractor before MDOT 

has it. 

Possibly send out in 

format that everyone can 

use like xml, dwg, txt.  

Non Proprietary  Also give 

COGO, existing cross 

section, design cross 

section, subbase cross 

section. 

26 

DATA 

FORMAT 
Section 5 

How do we handle changes in technology in general, such as when xml 

gets supplanted or becomes obsolete? 

As time passes and this 

file falls behind move to 

the next latest and 

greatest…..File types are 

in a constant state of 

change. 

6 

DATA 

FORMAT 
Section 5 A system that everyone can view 

Possibly provide PDF or 

TIF Format 
5 

DATA 

FORMAT 
Section 5 

Is there a standard format that can be utilized by all hardware or software?  

Does Microstation need to be converted to AutoCAD files? 
? 1 

Topic 
Spec 

Section 
ISSUE REMEDY 

VOTE

S 

EQP 

SHARE 

Section 4 

 

Final Inspection—Who verifies the 

correctness of the model?  How do we know 

if DTM is good?  Specify whether contractor 

must provide MDOT with a Rover on 

MDOT should have itstheir own equipment for 

checks.  Inspection should be done by an independent 

method. 

37 



 

Table 16: SEQ Grouping of Issues, Remedies, and Votes. 

 

Table 17: DUTIES Grouping of Issues, Remedies, and Votes. 

demand or entire project. 

EQP 

SHARE 

Section 4 

 

Contractor shall provide Engineer with 

equipment to be returned at end. 

Contractor to keep equipment and make it available 

upon request for use. Equipment may have to have 

operator since many variable systems could be used. 

Equipment/Operator will keep equipment. 

30 

EQP 

SHARE 

Section 4 

 

MDOT does not need to take possession of 

contractor equipment for duration of project 

Remove 4.B.1, and add that MDOT will utilize either 

their equipment, standard methods or a combination 

of the two to check 

15 

EQP 

SHARE 

Section 4 

 

B. Section 1. Causes the contractor to have 

to buy additional equipment. 

Add ―make available if needed by the project 

engineer‖ 
9 

Topi

c 
Spec Section ISSUE REMEDY 

VOTE

S 

SEQ Section 5 Timing of providing this information. Allow at PREBID 42 

SEQ Sections 1 -3 Time required for review of submittal. -Evaluate and review time 14 

SEQ Section 4 
MDOT will provide design data, if available. How do you know 

if electronic information is enough to use. 

If this information is available, it 

needs to be PREBID 
9 

Topic Spec Section ISSUE REMEDY 
VOTE

S 

DUTIE

S 
Sections 1-3 

―Automated Machine Control grading 

techniques‖ needs to be defined 

Specify 3D system…i.e. GPS alone does not 

meet current specs 
13 

DUTIE

S 
Section 4 

Does the survey manual and this 

specification agree? 

Someone needs to verify that the two documents 

are in agreement 
8 

DUTIE

S 
Section 5 

First sentence—should it be MDOT‘s 

or the contractor‘s responsibility to 

produce the DTM? 

If contractor is to assume risk, MDOT needs to 

provide elevations in a more convenient format. 
8 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Table 18: TRAIN Grouping of Issues, Remedies, and Votes. 

DUTIE

S 
Section 4 

MDOT needs to provide design data 

in electronic format on any project 

that AMC will be allowed 

Remove the ―if available‖ from 4.A.3 and only 

put the spec in projects that the electronic design 

data is available or designate on a job by job 

basis that ―no CADD files are available‖ 

5 

DUTIE

S 
Section 4 

Contractor manipulation of MDOT-

provided data 

Any manipulation should be communicated to 

MDOT and documented.  This could be included 

in preconstruction and/or training. 

5 

DUTIE

S 
Sections 1-3 

MDOT does not need to ―approve‖ the 

AMC work plan, only acknowledge 

receipt of it to keep the contractor 

responsible for the AMC 

The engineer shall review the AMC work plan to 

ensure the required elements are addressed 

however ultimately it is the contractors 

responsibility for the performance of the system 

utilized 

4 

DUTIE

S 
Sections 1-3 

30 business days is too long to require 

the work plan 
Reduce to 30 calendar days 3 

DUTIE

S 
Sections 1-3 

The contractor needs to declare his 

intent to utilize AMC over standard 

methods 

The submittal of the work plan shall include this 0 

DUTIE

S 
Section 4 

What items should be included in the 

DTM?  Does it include cross drains, 

pipelines, etc.? This could affect 

subcontractors. 

This can be specified in the contract, and you can 

make field adjustments. 
0 

Topic PART ISSUE REMEDY 
VOTE

S 

TRAI

N 
Sections 1-3 

Section 3, No. 2 - Experience of automated 

systems – need experienced personnel on 

project with previous experience in 

automated systems. 

Consider quantifying related experience and/or 

formal training in automated machine control. 
18 

TRAI

N 
Section 4 8 Hour of training 

The training time may need to be varied depending 

on system and questions. 
8 

TRAI

N 
Sections 1-3 

The provision of a single on-site staff person 

will be a challenge for contractors. 

Between field experience and certification, this could 

be addressed. 
4 



 

 

Table 19: LANGUAGE Grouping of Issues, Remedies, and Votes. 

 
 

Table 20: Workshop Issues Grouped by Issue Type with Votes per Issue 

 

 

 

 

 

 

 

 

 

TRAI

N 
Section 4 

8 hours of training could be too little or too 

much and also the test section (field trial) 

can be used to train MDOT as needed 

Part can be solved by stating that MDOT can request 

8 hours of formal training from the contractor if 

needed.  Mention the training in the test section (field 

trial) portion of the spec 

0 

Topic PART ISSUE REMEDY 
VOTE

S 

LANGUAG

E 
Section 5 Add suggestion As directed by Engineer 16 

LANGUAG

E 
Section 4 

Section A, No. 1 – last sentence isn‘t needed given the 

discussion of what will be provided in No. 2. 
Strike last sentence. 2 

LANGUAG

E 
Sections 1-3 

Section 3, lines 77, 78 – the sentence beginning with ―The 

engineer…‖ is redundant . 
Strike this sentence. 0 

LANGUAG

E 
Section 4 Section A, No. 3 – last sentence Clear up wording 0 

LANGUAG

E 
Section 4 

B. Section 6. Need to address any needed plan changes to 

plans that need to be made in conjunction with MDOT. 

Add (or move) last sentence 

under Section 4, A. No. 2. 
0 

GROUP VOTES ISSUES Votes/Issue 

EQP SHARE 91 4 22.75 

SEQUENCE 65 3 21.67 

DATA 

FORMAT 
107 6 17.83 

QAQC 152 14 10.86 

TRAIN 30 4 7.50 

DUTIES 46 9 5.11 

LANGUAGE 18 5 3.60 
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DRAFT: Mississippi Department of Transportation 

Automated Machine Guidance Special Provision  

1- GENERAL.  

This special provision contains requirements for utilization of Automated Machine Guidance 

technologies and systems in accordance with the standard specifications and official contract 

documents.  Automated Machine Guidance (AMG) is defined as the utilization of positioning 

technologies such as Global Positioning Systems (GPS), Robotic Total Stations, lasers, and sonic 

systems to automatically guide and adjust construction equipment according to the intended 

design requirements.  The Contractor may use any type of AMG system(s) that result in 

compliance with the contract documents and applicable Standard Specifications. 

 

2- EQUIPMENT  

All equipment required to accomplish Automated Machine Guidance shall be provided by the 

Contractor.  The Contractor may use any type of AMG equipment that achieves compliance with 

the contract documents and applicable Standard Specifications.  

 

3- AUTOMATED MACHINE GUIDANCE WORK PLAN 

 

The Contractor shall submit a comprehensive written Automated Machine Guidance Work Plan 

for MDOT review at the Pre-Construction Conference.  Submittal of the AMG Work Plan 

declares the Contractor's intention to utilize AMG instead of conventional methods on the project 

areas and elements stated in the Work Plan.  The engineer shall review the Automated Machine 

Guidance Work Plan to ensure that the requirements of this special provision are addressed.  The 

Contractor assumes total responsibility for the performance of the system utilized in the Work 

Plan.   Any update or alteration of the Automated Machine Guidance Work Plan in the course of 

the work shall be approved and submitted to MDOT for determination of conformance with 

requirements of this special provision.  

 

The Automated Machine Guidance Work Plan shall describe how the automated machine 

guidance technology will be integrated into other technologies employed on the project.  Include, 

but do not limit the contents to, the following:  

 

1. Describe the manufacturer, model, and software version of the AMG equipment.  

2. Provide information on the Contractor‘s experience in the use of Automated Machine 

Guidance system (or Related Technologies) to be used on the project, including formal 

training and field experience of project staff. 

3. Designate a single onsite staff person as the primary contact (and up to one alternate 

contact person) for Automated Machine Guidance technology issues. 



4. Define the project boundaries and scope of work to be accomplished with the AMG 

system. 

5. Describe how project proposed secondary control is to be established.  Include a list and 

map detailing control points enveloping the site.  

6. Describe site calibration procedures including but not limited to equipment calibration 

and the frequency of calibration as well as how the equipment calibration and 

information will be documented to MDOT and the project Engineer.  The documentation 

should contain a complete record of when and where the tests were performed and the 

status of each equipment item tested within or out of the ranges of required tolerances.] 

7. Describe the Contractor's quality control procedures for checking mechanical calibration, 

and maintenance of equipment.  Include the frequency and type of checks to be 

performed.  

8. Describe the method and frequency of field verification checks and the submission 

schedule of results to the Project Engineer.  

9. Describe the Contractor's contingency plan in the event of failure/outage of the AMG 

system. 

10. A schedule for submission of Digital Terrain Models (DTM) intended for use on the 

project to the Engineer for review, feedback, and communication. 

At the conclusion of the Pre-Construction Meeting, the Contractor and MDOT will agree on 

the quantity and schedule of Contractor-provided training on the utilized AMG system 

required under 4-B.1. 

 

4- CONSTRUCTION.  

 

A. MDOT Responsibilities.  
 

1. The District Surveyor will set the Primary horizontal and vertical control points in the 

field for the project as per latest edition of the MDOT Survey Manual.  The control 

points shall be in Mississippi State Plane coordinate system. 

 

2. MDOT will provide an electronic alignment file and primary control file for the 

project.  This file will be based on the appropriate Mississippi State Plane Coordinate 

Zone either West or East.  These files will be created with the computer software 

applications MicroStation (CADD software) and GEOPAK (civil engineering 

software).  The data files will be provided in the native formats. The Contractor shall 

perform necessary conversion of the files for their selected grade control equipment, 

field verify the data for accuracy, and immediately report any errors to MDOT. 

  

3. MDOT will provide design data, if available,  in an electronic format to the Contractor. 

These files will be created with the computer software applications MicroStation 



(CADD software) and GEOPAK (civil engineering software). The data files will be 

provided in the native formats as specified in the Data Format section of this 

specification.  No guarantee is made to the data accuracy or completeness, or that the 

data systems used by MDOT will be directly compatible with the systems used by the 

Contractor.  Information shown on the paper plans marked with the seal (official plans 

as advertised) shall govern. 

 

4. The Engineer will perform spot checks as necessary of the Contractor‘s machine 

control grading results, surveying calculations, records, field procedures, and actual 

staking.  If the Engineer determines that the work is not being performed in 

accordance with the Specifications, the Engineer shall order the Contractor to redo 

such work, to the requirements of the contract documents, at no additional cost to the 

Department.  

 

B. Contractor’s Responsibilities.  

  

 

1. The Contractor shall provide formal training, if requested, on the use of the Automated 

Machine Guidance Equipment and the Contractor‘s systems to MDOT project personnel 

prior to the start of construction activities utilizing AMG.  This training is for providing 

MDOT project personnel with an understanding of the equipment, software, and 

electronic data being used by the Contractor. 

 

2. The Contractor shall use the alignment and control data provided by MDOT.  

 

3. The Contractor shall bear all costs, including but not limited to the cost of actual 

reconstruction work that may be incurred due to errors in application of Automated 

Machine Guidance techniques or manipulation of MDOT design data in Digital Terrain 

Models (DTM). 

 

4. The Contractor shall be responsible for converting the information (plans and/or 

electronic data) provided by MDOT into a format compatible with the Contractor‘s AMG 

system. 

5. The Contractor shall establish secondary control points at locations along the length of 

the project and outside the project limits and/or where work is performed beyond the 

project limits as required by the Automated Machine Guidance system utilized.  The 

Contractor shall establish this secondary control using survey procedures as outlined in 

the latest edition of the MDOT Survey Manual.  A copy of all new control point 

information shall be provided to the Engineer prior to construction activities.  The 

Contractor shall be responsible for all errors resulting from their efforts and shall correct 

deficiencies to the satisfaction of the Engineer and at no additional cost to MDOT.  

 

6. The Contractor shall preserve all reference points and monuments that are established by 

the District Surveyor outside the construction limits.  If the Contractor fails to preserve 



these items they shall be reestablished by the Contractor to their original quality at no 

additional cost to MDOT.  

 

7. The Contractor shall set grade stakes at the top of the finished sub-grade and base course 

at all hinge points on the typical sections at 2000 foot maximum intervals on mainline, 

critical points such as, but not limited to, PC‘s, PT‘s, beginning and ending super 

elevation transition sections, middle of the curve, and at least two locations on each of the 

side roads and ramps, and at the beginning and end of each cross slope transition where 

Automated Machine Guidance is used.  These grade stakes shall be established using 

conventional survey methods for use by the Engineer to check the accuracy of the 

construction.  

 

8. The Contractor shall meet the same accuracy requirements as detailed in the Mississippi 

Standard Specifications for Road and Bridge Construction.  (The latest edition of this 

specification as of the execution of the construction contract shall govern). Grade stakes 

shall be established as per subsection 699 of the Standard Specifications (SECTION 699 

- CONSTRUCTION STAKES) for use by the Engineer to check the accuracy of the 

construction. 

 

9. The contractor shall be responsible for implementing the AMG system using the 

Mississippi State Plane Coordinate System.  No localization methods will be accepted. 

 

5- DATA FORMAT 

 

It is the Contractor‘s responsibility to produce the Digital Terrain Model(s) and/or 3d line work 

needed for Automated Machine Guidance.  At this time, MDOT does not produce this data in its 

design process.  MDOT does provide CADD files created in the design process to the 

Contractor.  The CADD files provided by MDOT are provided in the native software application 

formats in which they are created with no conversions, and their use in developing 3D data for 

machine guidance is at the discretion of the Contractor.  The CADD files that may be available 

are listed below.  Cross-Sections are one of the items provided but are not necessarily created at 

critical design locations.  Therefore  their use in Digital Terrain Models (DTM) for AMG is 

limited. 

 

1. Project Control - (Microstation DGN file and ASCII file) 

2. Existing Topographic Data  - (Microstation DGN file(s)) 

3. Preliminary Surveyed Ground Surface - (GeoPak TIN) (If available) 

4. Horizontal and Vertical alignment information - (GeoPak GPK file and/or Microstation 

DGN file(s))  

5. 2d Design line work (Edge of Pavement, Shoulder, etc.) - (Microstation DGN file(s)) 



6. Cross sections - (Microstation DGN file(s), GeoPak format) 

7. Superelevation - (Microstation DGN file(s), GeoPak format) 

8. Form Grades - (Microstation DGN file(s)) 

9. Design Drainage - (Microstation DGN file(s)) 

It is expressly understood and agreed that MDOT assumes no responsibility in respect to the 

sufficiency or accuracy of these CADD files.  These files are provided for convenience only and 

the contract plans are the legal document for constructing the project. 

 

 

 

 

 

 

  



Appendix E: Basic GPS Systems and Equipment Configurations 

The following excerpt from the National Cooperative Highway Research Program (NCHRP) 

Synthesis 372, Emerging Technologies for Construction Delivery, provides an adequate 

definition of GPS as well and basic equipment configurations required for AMG (Hannon, 

2007): 

 

―GPS is a space-based, radio-navigation system that provides worldwide, all-weather, three-

dimensional position, velocity, navigation, and time data to both civilian and military users. 

Potential uses for GPS within the highway community are diverse and range from providing 

traveler information to mapping (GPS technology can be integrated easily with Geographic 

Information Systems).  GPS can provide a very accurate digital map of the highway 

infrastructure. The technology operates on the principle of triangulation—if the difference from 

an observer to three known points can be measured, the position of the observer can be 

calculated. The system includes at least 24 satellites in orbit 19,320 kilometers (12,000 miles) 

above the earth and inclined at 55°. These satellites continuously broadcast their position, a 

timing signal, and other information. By combining the measurements from four different 

satellites, users with receivers can determine their 3-dimensional position, currently within 4–20 

meters (13–66 feet)‖ (FHWA-HRT-04-071 n.d.). 

 

GPS satellites communicate with ground control stations (base stations) through radio waves 

which in turn communicate via radio to the end users.  The technology utilizes the concept of 

triangulation from satellite signals to determine a three dimensional (x,y,z coordinate) position 

on the ground.  Triangulation consists of computing the distance from the ground station to at 

least four different satellites at any given time.  The distances to the receiver are determined by 

measuring the travel time of radio signals from each of the satellites.  Atmospheric moisture and 

distortions of the radio waves in the ionosphere, as well as the satellite‘s location in the sky 

influence the accuracy of the measurements which causes an intrinsic maximum error of 45 feet 

in the raw data.  To compensate for the error, Differential GPS (DGPS) systems utilize a 

correction mechanism by use of a fixed receiver which has known coordinates.    Several DGPS 

systems are currently available: 

 Ground stations:  These systems combine the ranging signals from the satellites with 

correction signals from the fixed base station.  The location of the DGPS base station is 

established by collection of GPS signals over a period of time.  Thousands of signal 

readings by the base station are averaged to correct the normal propagation errors to 

within one millimeter of accuracy. 

 Coast Guard Maritime DGPS:  A fixed ground receiver (beacon) system that enables 

real-time differential correction accuracy within one to three meters.  The beacons are 

present around the coastlines of the U.S., Puerto Rico, Alaska, and Hawaii. 

 Wide Area Augmentation System (WAAS):  A combination of satellites and ground 

stations which enable real-time differential correction within 3 meters 95% of the time. 



 OmniSTAR:  A worldwide system of satellites and network control stations which 

facilitate real-time differential correction of raw data.  OmniSTAR provides two accuracy 

levels of service, both of which must be licensed for access. 

 Real-time kinematic GPS (RTK GPS):  RTK systems require two or more receivers to be 

operated simultaneously.  Radio waves from a base station receiver transmit corrections 

to a roving receiver (also receiving signals from the satellites).  A computer at the rover 

receiver processes the readings in real time to produce an immediate determination of its 

location (Lin 2004). 

Determination of a computed position is the purpose of GPS.  Functionally it is utilized for 

guidance from one location to another (navigation), monitoring the location and movement of 

people or assets (tracking), creating maps (mapping/surveying), and bringing precise timing 

(timing) (Caldas et al. 2004; GPS Integration in Highway Design and Construction: Quality 

Improvement Opportunities in the Public Sector 2005).  Depending upon the application for 

which GPS is utilized, different combinations of equipment and accuracy are required.  Table 3 

displays typical grades of accuracy ranges for three intended uses. 

 
GRADES OF ACCURACY IN GPS UTILIZATION 

Grade 
Accuracy (ft) 

Use 
Base Station  

Requirement Horizontal Vertical 

Recreational 15-30 100 Sport/rough location No 

Mapping 3-10 10-30 GIS-type mapping Yes 

Survey 0.03-0.10 0.10-0.15 Land survey/photogrammetry Yes 

 

GPS usage on transportation projects can manifest itself during both the design and construction 

stages of delivery. The engineering design phase can apply GPS for surveying of existing 

topography of the construction project by agencies and consultants.  Agency personnel or 

consultants typically provide survey control and track the quantity of material moved by the 

contractor (by unit of measure specified) for contractor payment purposes.  In the project‘s 

planning and programming phases, agency or consultant designers can integrate GPS with 

geographical information systems (GIS) to provide increased position data accuracy and more 

efficient (cheaper) data collection(Czerniak 2002).  The two primary uses of these technologies 

early in the project lifecycle are for surveying and mapping. 

 

A requirement for one of the most important applications of GPS technology in the proceeding 

construction phase, machine guidance, requires the creation, sharing, and utilization of 3 

dimensional terrain models.  To leverage the advantages of the technology throughout project 

delivery, the design phase must produce this model.  The availability of a 3-dimensional terrain 

model containing both the existing and design ground contour elevations from existing CAD 

software design features is preferred.  However, most agencies are currently producing 

traditional 2D drawings or for various reasons, not sharing their 3D designs with contractors.  

This forces contractors who are implementing GPS technology for machine guidance to produce 

their own models.  A common practice is the production of a Triangular Irregular Network 

terrain model (TIN) from a 2D design.  The TIN consists of elevation points connected to form 



triangular planes which represent the planes on a terrain surface.  Error! Reference source not 

found.The graphical image below displays an image of a 3D design model, while the second 

image displays a computer screen image of a TIN model.  

 

 
 Computer Display of 3D Terrain Model (Courtesy Bentley Systems, Inc.). 



 
Computer Display of TIN Model (Courtesy Bentley Systems, Inc.). 

 

In the construction phase, the technology can provide efficient methods for tracking materials 

and determining earthwork quantities by any of the contract stakeholders.  Contractors can utilize 

the technology for machine guidance during excavation and embankment activities. 

As stated, one GPS application is the support of earthmoving operations in the delivery of 

construction projects.  These functions include communication between the satellites, base 

station receivers, the earthmoving equipment (blades and buckets), and the equipment operators 

as well as quantification of the differences between existing and design ground elevations.  

Transportation projects typically lend themselves to varying proportions of earthmoving by the 

contract awardees.   

 

Hardware components required to utilize GPS in survey grade applications are as follows: 

 

1. A GPS receiver and antenna for satellite signal reception. 

2. A radio and antenna for GPS signal communication between GPS receivers. 

3. A computer for GPS coordinate translation on a rover based upon the known fixed base 

station coordinates.  In tandem with software, the computer functions as an instructional 

display device for a human end user.  Some systems provide an interface to a 



construction machine‘s hydraulic system controls, thereby automating machine direction 

with reduced need for machine operator control. 

 

Different combinations of these equipment components are assembled into systems dependent 

upon project conditions and the GPS functionality desired. Large surveying projects in the design 

stage require high grade receivers and radios be networked to span the large geographical 

distances which can encapsulate the boundaries of large projects such as highways.  A growing 

network of GPS base stations exist which have been placed by various public agencies and 

private organizations for the purpose of facilitating mapping and survey grade GPS capabilities.  

These networks include Continuously Operating Reference Stations (CORS) a network 

sanctioned by the National Geodetic Survey (NGS).  The NGS also established the National 

Spatial Reference System (NSRS) which is a nationwide coordinate system which specifies 

latitude, longitude, and elevation through a network of marked control points.  Several 

transportation agencies are actively involved in building out CORS networks within their state 

boundaries.  

 

For GPS layout applications on construction jobsites, a base station is mounted in a fixed 

location within 10 km (6 miles) of the jobsite. Rover receivers for networking to the base station 

are available in multiple forms: Tripod-mounted hardware which combines the components of 

GPS receiver, radio receiver, and accommodating antennas, receives location data from satellites 

and correction data from the base station.  Mobile pole-mounted receivers carried by field 

personnel and acting as a second rover can identify location and elevation points on the site‘s 

ground surface through communication with the base station and GPS software.  Separate 

computers or controllers can be attached to interpret the data from the receivers.  The GPS 

software applications can reside on handheld computers which then perform operations such as 

volume computations, staking locations for layout, and grade elevation checks. Rovers can be 

mounted in the back of pickup trucks and even in backpacks for material tracking applications.  

These field rovers require batteries for power supply.  Currently, lithium ion batteries allow 

power supply for approximately 10 hours before requiring recharge.  The following figures 

display GPS equipment for use in GPS layout of construction jobsites. 

 

                         
GPS Antennae, Receiver, Hand held Computer on Tripod  GPS Antennae and Computer 



(Courtesy McAninch Corporation).     (Courtesy McAninch Corporation). 

 

                
GPS Field Computer       GPS Field Computer and Stylus Input  

(Courtesy McAninch Corporation).   (Courtesy McAninch Corporation). 

 

For GPS machine guidance, the same hardware components are required in a slightly differing 

configuration.  A fixed base station is required and single or dual receivers (sensors) are mounted 

on the earthmoving equipment.  The configurations are used successfully with excavators, 

dozers, scrapers, and motor graders.  Utilizing design surface elevations from 3D models 

contained on a computer, the machine mounted GPS receivers guide the equipment blade or 

bucket to the appropriate levels and angles to produce the desired grade/elevation.  This is 

accomplished either by operator visualization of the onboard computer, whereby the operator 

engages the appropriate machine controls or automatically through interface controls with the 

machine‘s hydraulic system (which engages the blade or bucket position). 

The following figures display GPS hardware and software utilized for machine guidance. 

 

    
Cab Mounted GPS Receiver     GPS Receiver and Blade Antennae 

(Courtesy McAninch Corporation).    (Courtesy McAninch Corporation). 

 



    
Dual GPS Blade Antennae on Dozer   Dual GPS Antennae on Scraper Pan  

(Courtesy McAninch Corporation).   (Courtesy McAninch Corporation). 

 

  
Dual GPS Antennae on Excavator Counterweight  GPS Antennae Close-up 

(Courtesy McAninch Corporation).    (Courtesy McAninch Corporation). 

 

  
Dual GPS Blade Antennae on Dozer    Fine Grading with GPS Enabled Dozer 

(Courtesy McAninch Corporation).    (Courtesy McAninch Corporation). 

  

For GPS quantity tracking, base station receiver and any rover receiver can instantly calculate 

excavation areas, trench volumes, stockpile volumes, etc. without the need to call in a small crew 

of surveyors to record topographical elevations.  A pole mounted receiver, an accompanying 

handheld computer, and a trained operator are all that is required to obtain accurate length, area, 

and volume quantities.   

 



The caveat in all GPS scenarios is that a clear line of site from the satellites to the receivers is 

required.  Terrain limitations, tall buildings, and tree cover are detriments to the GPS satellite 

communication.  A new generation of satellites (L2) which will send signals in a different 

frequency to receivers may alleviate some of these hindrances in the future. 

 

Software requirements include the availability of a 3-dimensional terrain model containing both 

the existing and design ground contour elevations.  Software is also required to control the basic 

GPS hardware functions of radio signal reception, interpretation, and differentiation.  Additional 

software interprets GPS positioning in relation to the design terrain models and is used for 

machine operator control and field management for grade checking, spot locations, and quantity 

differentials.  Most GPS software applications provide plan, cross section, and profile views as 

well as text and text data for the user.  The following images display screen shots of plan and 

profile views observed by construction machine operators and hardware configuration mounts 

for machine operator viewing.  Also displayed is a ruggedized hand held computer for display of 

GPS information in the field. 

 

   
Machine Operator Plan Contour View   Machine Operator Profile View 

(Courtesy McAninch Corporation).    (Courtesy McAninch Corporation). 

 

    
Machine Mounted GPS Computer    Cab Mounted GPS Computer with Light bars 

(Courtesy McAninch Corporation).                                   (Courtesy McAninch Corporation). 

 



   
Machine Mounted GPS Computer     GPS Rugged Handheld Computer 

(Courtesy McAninch Corporation).  (Courtesy McAninch Corporation). 

 

Benefits of the Technology 

BROAD BENEFITS OF GPS TECHNOLOGY USE 

Application Process Improvement Resource(s) Saved 

Design surveying 
Reduces field crews; replaces aerial photogrammetry, reduces 

facility design-phase duration 

Labor count, man-hours, consultants, 

project duration 

Staking Reduces field crews; reduces iterations; reduces errors Labor count, man-hours 

Machine guidance 
Staking iterations, machine operator reliance on physical 

stakes, physical staking 

Labor count, man-hours, project 

duration, equipment-hours 

As-built 

documentation 
Reduces field crews, inspection time Labor count, man-hours 

 

Benefits compared to conventional surveying technology: 

 

 Design Engineering and Surveying: 

o GPS technology enables faster surveying and mapping for design  than 

conventional methods when line-of-sight conditions allow communications with 

satellites.  Time compression in the design phase shortens the overall project 

delivery timeline. 

o Many 2-D design anomalies are found and corrected during the creation of 

required 3-D models. 

o Digital project design plans can provide superior accuracy over conventional 2D 

drawings: 

o Reduction in errors and omissions:  3D plans provide more complete review for 

constructability prior to construction start. 

o Utilizing GPS technology for surveying and layout is simply faster than 

conventional surveying methods. 

o GPS is easily incorporated with GIS mapping. 

 Construction Staking: 

o Although some staking is still required, the GPS technology eliminates the need 

for iterative staking of different project design layers. 

 Machine Guidance: 

o Since GPS allows for the most efficient operation of earthwork machinery, less 

operator time is required for construction, idle time and rework. 



o GPS machine guided earthmoving results in greater accuracy and 

reductions/elimination of finish grading requirements. 

o Allows use of less experienced machine operators. 

o Places design in front of operator(Alsobrooks and Townes 2005). 

o Unlimited machines can be operated from single GPS base station(Alsobrooks 

and Townes 2005). 

o Line of site not required for instrumentation(Alsobrooks and Townes 2005). 

 As-built/QAQC Documentation: 

o Single person can locate and document exact x,y,z positions (labor count of one 

required) with proper equipment. 

o GPS is easily incorporated with GIS mapping. 

 Time savings: 

o Labor resource savings:  While required construction of 3D terrain models (TIN: 

Triangulated Irregular Network) requires more engineering labor upfront in the 

design process, once digital 3D models are constructed and reviewed for quality, 

labor savings occur in construction delivery as follows: 

o Equipment resource savings: Earthmoving equipment time is maximized by GPS 

accuracy when either the machines are equipped with reception antennae, thereby 

increasing machine precision and accuracy, or simply by field crews which can 

spot check conventional equipment in real time.  Machine idle time can be 

reduced when there is less waiting for excavation and embankment staking and 

clarifications.  Finish grading iterations are lessened or nullified because of GPS 

accuracy, therefore resulting in a reduction of machine hours.  Equipment 

utilization of up to 30% can be realized(Alsobrooks and Townes 2005). 

o Construction work process:  The earthwork construction tasks are shortened 

because: 

 Contractors can mobilize to the site and begin work without waiting for 

surveyors to position grade stakes for the initial lifts. 

 Checking grades and rechecking spot locations immediately versus calling 

and scheduling a survey crew. 

 Time saved in layout and grade checking can be devoted to machine 

movement and cycle time efficiency. 

 Reduction in rework:  Jobsite grade and location errors are more easily 

spotted and corrected with GPS technology than with reliance upon 2 

dimensional drawings and surveyor‘s grade stakes.  

 Construction management:  Construction field managers can make 

decisions more quickly and accurately because position and grade 

information is provided in real time. 

 Contractor and agency labor savings when measuring and documenting 

(in-situ) as-built quantities and pay-quantity management. 

 Erosion control can be implemented as construction 

sequences(Alsobrooks and Townes 2005). 

 Construction can proceed during any 24 hour shift in most 

weather(Alsobrooks and Townes 2005). 

 

Owners encouraging GPS-based construction see a huge potential for speed, quality and cost 



improvements, and they ultimately are in the driver‘s seat for its adoption. "With the 

motoring 

public asking the departments of transportation to deliver projects quicker, this is certainly a 

step in the right direction," says George Ryan, a project implementation engineer for Illinois 

DOT. 

It appears that more owners are writing GPS into project specifications. "Our goal is 

to have 100% of our jobs machine-controlled" in the next two years, says Lou Barrett, who 

heads MNDOT‘s computer engineering team.  Those who are less ambitious are at least 

starting to address GPS in project manuals, should contractors choose to use it (Hampton 

2005). 

 

Bret Alsobrooks of Jones Brothers Construction has observed the following benefits of GPS 

technology usage by agencies and contractors(Alsobrooks and Townes 2005): 

 
      QUANTIFIED GPS RESOURCE SAVINGS 

GPS Application Replacing Quantified Savings 

Grade checking Manual method Up to 66% time savings 

Reduction or elimination of stakes Conventional staking Up to 85% time savings 

Improved material yields/select 

fills/undercutting 

Overruns using manual 

methods 
3% to 6% by volume 

Un-interrupted earth moving 

production-all weather-continuous 

shifts (including night work) 

Day shifts, non-precipitous 

weather 
30% to 50% time savings 

RTK, robotics stakeout Traditional survey stakeout 
More than 100% in speed and 

66% in staffing (labor count) 

  

 

The investment in high technology surveying equipment has helped Caltrans dramatically 

reduce design and construction support costs over the last 30 plus years.  Between Fiscal 

Year 1971-1972 and Fiscal Year 2004-2005, the number of persons onboard (POB) in field 

surveys decreased from 898 to 509.  Over the same period, the percentage of field surveys 

POB to Capital Outlay Support (COS) workload dropped from 14.4% to 5.5%. 

Over the last decade, Caltrans has spent about $10 million (average $1 million per year) on 

high technology survey equipment, including GPS and robotic total stations.  Over that same 

period, the percentage of field surveys staff to COS workload has dropped from about 7.5% 

to 5.5%, or .2% per year.  The increased productivity has allowed Surveys to free up staff 

and resources to begin to eliminate the historical monumentation backlog and other project 

close-out work.  High technology has also enhanced safety for Surveys staff and the 

traveling public.  The ability to perform surveying operations away from traffic has reduced 

the number of lane closures.  (Gene Mallette correspondence 05/25/06). 
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